

Release A CDR RID Report

Date Last Modified 9/28/95

Originator Kevin Schaefer

Phone No 202-358-0755

Organization NASA HQ

E Mail Address kschaef@mtpe.hq.nasa.gov

Document

RID ID	CDR	2
Review	SDPS/CSMS	
Originator Ref		
Priority	2	

Section

Page

Figure Table

Category Name ECS System-Level

Actionee ECS

Sub Category

Subject Maintenance and updates between releases

Description of Problem or Suggestion:

The schedule should include minor updates or mini-releases after Release A. These minor updates would fix bugs, update COTS, and add minor enhancements between releases, We know we will have to do this, we should plan for it.

Originator's Recommendation

Add Release A updates every 3-6 months to the schedule.

GSFC Response by:

GSFC Response Date

HAIS Response by: Jacob Eisenstein

HAIS Schedule 9/6/95

HAIS R. E. T. Hickey

HAIS Response Date 9/15/95

ECS believes that minor updates between Release A RRR and TRMM launch will be driven by the type of problems discovered during testing and training. Working with the ESDIS CCB, we will prioritize the work-off of problems and schedule the installation of modified software. Because of uncertainty in the types and priority of problems discovered, adding schedule milestones at this point would be notional at best, and possibly misleading. However, we envision that this will happen as frequently as every 4-6 weeks.

Status **Closed**

Date Closed **9/28/95**

Sponsor **Schroeder**

Attachment if any
