

Release A CDR RID Report

Date Last Modified 10/12/95

Originator Putney, Barbara

Phone No 301-286-7641

Organization GSFC-MODIS Instrument

E Mail Address barbara.putney@gsfc.nasa.gov

Document CDR

RID ID	CDR	57
Review	SDPS/CSMS	
Originator Ref	NSIDC and EDC DAAC	
Priority	2	

Section Road to TRMM Launch

Page PA-3

Figure Table ECS Master

and throughout

Category Name DAAC Operations

Actionee Project (Schroeder)

Sub Category

Subject Release A Activation of NSIDC and EDC for MODIS

Description of Problem or Suggestion:

NSIDC is not due to come on line until Release B. EDC is coming online for ASTER at IR-1 and for MODIS in the Release B timeframe. This is too late for MODIS to test and refine it's distributed processing scenario and for the DAACs to become an integral part of the MODIS AI&T and then operations. For example, is it realistic to have the MODIS Land processing distributed between GSFC and EDC as it is currently planned?

Originator's Recommendation

Activate NSIDC and EDC for AI&T at Release A instead of Release B.

GSFC Response by: Schroeder

GSFC Response Date 10/5/95

also see RIDs 31, 57, & 40

This is a requirements issues, not a design issue.

The current Release plan was approved in June 1994 with the concurrence of Codes 170 and 421. (CCR 505-01-41-40. Table 2.5-2, ECS Phased Implementation, of the ECS SOW was again modified in February 1995 (CCR 505-01-41-65) with the concurrence of Codes 170 and 421.

The current release plan was developed in response to budget constraints imposed on the ESDIS project last year. Suggested changes to the release plan would negate those cost savings. Increase cost may be expected from earlier purchase of COTS (tech curve), earlier and therefore longer operations support, additional IATO and IV&V testing.

Steve Kempler of the ESDIS project will accept an action to convene a group to understand specific issues and identify possible solutions within the budget constraints (as recommended by RID 31 originator).

HAIS Response by:

HAIS Schedule

HAIS R. E.

HAIS Response Date

Status Closed

Date Closed 10/12/95

Sponsor Hunolt

Attachment if any
