Release B CDR RID Report

Date Last Modified 8/13/96

Originator Robin Pfister

GSFC C-505

E Mail Address pfister@killians.gsfc.nasa.gov

Document Release B Client CDR

Section Page

Phone No 286-1498 RID ID CDR 44

Review Release B CDR
Originator Ref PW & EP

Priority 2

Figure Table

ECS

Actionee

Category Name Client (CLS) Design

Sub Category

Organization

Subject EPs & PWs must work before reviews - need a go/no-go decision.

Description of Problem or Suggestion:

CLS software for Prototyping Workshops (PWs) and EPs must be working at the time of review.

Originator's Recommendation

ECS must define a go/no-go decision point 1 week before a PW. Define and document the basis on which this decision will be made.

GSFC Response by: GSFC Response Date

HAIS Response by: K. Bryant HAIS Schedule

HAIS R. E. R. Kochhar HAIS Response Date 8/5/96

For PWs:

PW software will be installed and working in the environment to be used for the event one week prior to the actual event. "Working" in this context is defined to mean that all of the evaluation tasks identified during the course of PW development may be exercised by the installed software. The readiness status of the PW software will be documented in an e-mail sent out to all registered participants one week prior to the event. Readiness status will include descriptions of prototype and increment functionality (per PW development objectives) and a status of what particular functions by prototype or increment are working or not working in the the PW2 operations environment. Documentation of this mechanism will be included in the next version of the EP Strategic Plan.

EPs:

Sufficient mechanisms already exist in the EP process to establish the operation status of EP software: the Consent-to-Ship Review (CSR) and Evaluation Readiness Review (ERR). ERR in particular is a status of software readiness for release to the community. At this review, software functionality and it's readiness will be statused. Any additional mechanism to establish EP software readiness would be redundant.

Status Closed Date Closed 8/13/96 Sponsor McDonald

***** Attachment if any ******

Date Printed: 10/8/96 Page: 1 Official RID Report