



---

# Release B ICD Status

**Robin Whitehurst**

**[rwhitehu@eos.hitc.com](mailto:rwhitehu@eos.hitc.com)**

---

**25 April 1996**

# Roadmap




**Summary description of Release B external interfaces**

**ICD Delivery Status, Work Off and Closure Plans**

**Release B Future Missions - Undefined Interfaces**

**Steps to Closure**

# SDPS/CSMS Release B External Interface Diagram



# Release B External ICDs Updates From Release A



## Landsat 7

- Ingest LPS L0R data, metadata and browse (HDF-EOS, DAN protocol)
- Ingest IGS metadata and browse (media with Delivery Record)
- Ingest IAS calibration coefficients (interactive network ingest)
- Exchange with MMO system management & product cost information
- Physical ECS interface is at the EDC DAAC

## SCF

- Ingest Special Products (HDF-EOS, interactive network ingest or media)

## NOAA (ADC)

- Ingest HIRS/2 Ancillary Data at the LaRC DAAC (polling interface)
- Support 2 way interoperability (NOAA V0 protocol to ECS gateway)

# Release B External ICDs Updates From Release A (cont.)



## GSFC DAAC

- Ingest Additional NCEP (previously NMC) Ancillary Data (polling with Delivery Record interface) via Data Link Server/Larry.

## NSI

- JPL, ASF, and NSIDC ECS DAACs interface to NSI
  - Exchange Network Management Data

## V0

- ECS ESST (V1 protocols) is added - - ESST interoperates via V0 Gateway (a part of ECS) with V0 IMS Servers.

# Release B External ICDs New for Release B



## **ASTER GDS (SDPS)**

- **User submit and status DARs (ECS GUI to ASTER Client)**
- **Ingest ASTER L1 data at the EDC DAAC (media with Delivery Record)**
- **Exchange system management data (SNMP)**
- **Interoperate (2 way) with GDS (ECS V1 protocol to GDS gateway)**

## **SAGE III Mission Operations Center (MOC) - Preliminary**

- **Ingest L0 Data, Definitive Orbit Data and Metadata (polling with Delivery Record interface)**
- **Physical ECS interface is at the LaRC DAAC**

# Release B External ICDs New for Release B (cont.)



## ASF DAAC - Preliminary

- Interfaces via ECS APIs
  - Interface with ASF supplied Production and Planning Systems
  - Interface to ASF Film Processing Subsystem
  - Ingest Flight Agency Interface Plans and Schedules (ERS, JERS, RADARSAT)
  - Receive system management data
- Interoperate (1 way) with CSA RADARSAT catalog

## ORNL DAAC

- Interfaces are via ECS APIs
  - Interface to ORNL supplied Archive System

# Release B External ICDs Support Interfaces



**Updates from Release A - Ingest PDS/EDS from EDOS (polling with Delivery Record interface)**

## **EDOS**

- **Exchange Back-up Data**
- **Physical ECS interface is at the GSFC and the LaRC DAACs**
- **Based on development and test schedule for Release B - ICD must be final 6/96**

## **New for Release B**

### **FDF**

- **FDF provides ECS repaired orbit and attitude subroutines (new CCR in work)**
- **FDF provides ECS repaired orbit and attitude data**
- **Physical ECS interface is at the GSFC DAAC**
- **ICD due 5/96**

### **EBnet**

- **Physical communications specification**
- **Exchange Network Management data**
- **ICDs due 4/96**



# ICD Delivery Status, Work Off and Closure Plans



- ICD Delivery Status
  - Ten ECS Release B ICDs delivered to ESDIS - (two preliminary)
- Work Off Plans
  - Six ECS ICDs contain Work Off Plans in the Appendices
  - Work Off Plan contains:

**Issue Priority, Issue Description, Work Off Plan Task, Projected Resolution Date and Risk Assessment**

**Priority “A” Category = Potential Design impact; e.g., unresolved interface**

**ECS “Led” ICDs**

ICD	Priority "A" Category
ASF	7
ASTER	8
GSFC DAAC	1
LANDSAT 7	1
NOAA	1
ORNL	2

**External I/F “Led” ICDs”**

ICD	Priority "A" Category
FDF	1
EDOS	7

# ICD Delivery Status, Work Off and Closure Plans (cont.)



- **Work Off Plan Examples (Priority A)**

## **ASTER**

**Description:** Data exchange between the ASTER GDS SDPS and the ECS SDPS for DARs will be accomplished via a well-defined API provided by ERSDAC.

**Task Plan:** Continue to coordinate with ERSDAC to receive the DAR Client API List.

**Projected Resolution Date:** 4/96 (Draft) - Received 6/96 (Final)

**Risk Assessment at CDR:** Delay in developing Comm-Gateway and ECS Client.

**Risk Assessment at due date:** Continued delay could impact start of testing.

**UPDATE:** Meeting with ERSDAC 22 April to discuss Work Off Plan Tasks

# ICD Delivery Status, Work Off and Closure Plans (cont.)



- **Work Off Plan Examples (Priority A) cont.**

- **Landsat 7 (International Ground Systems - IGS)**

**Description:** IGS data to be provided to ECS is controlled through a Landsat 7 to IGS (NOAA) ICD which is TBS. IGS metadata and browse contents, formats, and file naming which will be controlled by the L7/IGS ICD are TBD.

**Task Plan:**

**1) NOAA develops and coordinates L7/IGS ICD. ICD should document agreed-to definition of data to be exchanged.**

**2) Update ECS - Landsat 7 ICD with final information.**

**Projected Resolution Date: 8/96 (updated from ICD published date)**

**Risk Assessment at CDR: Major - Undefined Interface within Landsat 7**

**Risk Assessment at due date: Major - ECS design may not be able to support the interface**

- **Recommended solution (ECS CDR Baseline): IGS I/F is “like” LPS I/F for metadata and browse data**

# ICD Delivery Status, Work Off and Closure Plans (cont.)



- **Closure for Work Off Plans**
  - **Continue interface meetings and working groups to resolve issues**
  - **Use the Work Off Plans as a tool to monitor task completion**
  - **Interface Control Working Group (ICWG) consisting of ESDIS I/F Mgr, ESDIS Book Bosses, EDOS rep., etc., will monitor status of all Work Off Plans and will provide assistance in resolving issues.**

# Release B Future Missions - Undefined Interfaces



**Release B Future Missions - Undefined Interfaces: IRD and ICD development are not in sync with the Release B development and test schedule.**

**SeaWinds/ADEOS II - NASDA Earth Observation Center (EOC) (Launch - Feb. 1999)**

- **Physical ECS interface is at the JPL PO.DAAC**
- **ECS - NASDA IRD due in June 1996 (ECS Lead Author)**
- **ECS - NASDA ICD due in December 1996 (earliest) (NASDA Lead Author)**
- **Preliminary Interface Requirements**
  - **Ingest L0 Data and Ancillary Data.**
  - **Interoperate (2 way) with NASDA - Earth Observation Data and Information System (EOIS)**

**RADAR ALT - Launch March 1999**

- **Physical ECS interface is at the JPL PO.DAAC**
- **ECS - RADAR ALT IRD "TBD"**
- **ECS - RADAR ALT ICD "TBD"**

# Release B Future Missions - Undefined Interfaces (cont.)



## ACRIM - Launch June 1999

- Physical ECS interface is at the JPL PO.DAAC
- ECS - ACRIM IRD “TBD”
- ECS - ACRIM ICD “TBD”

## Assumptions for no design impact:

- Data Transfer Mechanism is one of the standard ECS Ingest protocols, i.e., Polling with Delivery Record
- Level 0 is delivered in an CCSDS 'EDOS' like format
- Metadata content is defined as per the ECS DID 311 (Appendix B)
- Metadata is in P-V-L as per CCSDS
- New Ancillary products use standard ingest protocol
- Any associated orbit/attitude data is defined within the FDF/EDOS specifications
- Security implemented for data transfer is within the ESDIS Security Policy

## Interface Requirements & Definition Need Date

- Based on development and test schedule for Release B - ICDs must be final 8/1/96

# Next Steps



**Complete the ICD Work Off Plans**

**Delivery Final SAGE III ICD in June 1996**

**Continue working SeaWinds/ADEOS II requirements and interface**

**Work with ESDIS and External I/F to define ACRIM and Radar Alt requirements and interfaces**