

Data Server Subsystem Status

Paul W. Fingerman

pfingerm@eos.hitc.com

17 April 1996

Data Server Subsystem Status



- **Statement of the problem**
- **Components of the subsystem**
- **Status of the components**
- **Recovery Plan**

Introduction



Two of the four components that make up the Data Server Subsystem (DSS) are behind schedule, and are not sufficiently mature for CDR.

Since DSS is the “heart of the system,” it is important to understand the impact and recovery plan in detail.


The situation arises from a short-term resource constraint, not a technical problem.

DSS CSCIs



- **SDSRV**
 - Performs data-collection-specific searches
 - Manages queues for searches, orders, inserts
 - Includes *Earth Science Data Type* (ESDT) code (products and services)
- **STMGT**
 - Manages all physical storage resource pools for all DSS components
 - Tape robotic archive
 - Online storage
 - RAID disk cache
 - Peripheral devices
- **DDIST**
 - Stages ordered data; services ftp “gets” and “puts”
 - Notifies users when ordered data is ready/shipped (on media or electronically)
- **DDSRV**
 - Manages archiving, search, and retrieval of documents

DSS & Component Status at CDR-B



- Two CSCIs in DSS, STMGIT and DDIST, are fully designed.
- Two SDSRV and DDSRV, have not completed detailed design.

However, all of the DSS *public interfaces* have completed design and are stable. This includes interfaces used among DSS CIs, as well as those used by other subsystem CIs to access DSS services. All public interfaces are going under configuration control at CDR-B, just as they did for Release A at CDR-A. This includes the public interfaces for SDSRV and DDSRV. (See DID 313-CD-006-002.)

Public Interfaces & Encapsulation



- Many fundamental SDSRV client methods are inherited from Release A, for example:

Insert

Search

Acquire

Browse

- ESDTs are encapsulated within these methods, whether for simple services (like “fetch”) or complex services (like “fetch a subset”) are invoked
- Pseudocode schematic:
Call SDSRV {Server,
DataType,
DataService,
InterfaceParms(attribute=value, attribute=value, ...)
}
- Clients (in general) obtain the interface parameters for the data type/ service of interest from Advertising “on the fly”

Public Interfaces & Encapsulation (cont.)



[still pseudocode schematics]

“Simple” ESDT service (from Release A):

Call SDSRV{LaRCxx, CER02, Acquire, InterfaceParm(MediaType = 8mmTape)}

“Complex” ESDT service (new for Release B):

Call SDSRV(GSFCxx, MOD02, TemporalSubset, InterfaceParm(StartTime=10:00:00.0, StopTime=10:05:00.0))

The only difference is in the specific list of attribute/ value pairs, which are parsed and used by the specific ESDTs, and are not part of the general public interface spec for SDSRV.

ECS System Implications



Because of the object-oriented design approach, and the encapsulation of all CIs behind public interface classes, the impact is confined to the detailed design of the specific services provided by the SDSRV and DDSRV CIs.

The mechanisms by which all other CIs use these services are well-defined in the completed public interface design.

Thus, there are no ECS system-level impacts due to this problem at the present time, thanks to encapsulation.



SDSRV and DDSRV Design Status

- **SDSRV for Release B**

- Retrofit key mechanisms
- Development of approximately 115 ESDTs (beyond the 58 developed for Release A)
- Conversion to Illustra
- Introduction of ESQL

ESQL is supported by a new public interface in Release B

- **SDSRV *inherits* from Release A**

Queue management

ESDT infrastructure

Most of public interface

- **DDSRV for Release B**

- Retrofit key mechanisms
- Evaluating opportunity to converge SDSRV & DDSRV based on common COTS DBMS
- Add three document types

Recovery Plan



Proceeded with CDR-B as planned.

- **Practical since the two CIs are encapsulated by public interfaces whose design is complete**


Bolstered SDSRV and DDSRV design team resources to complete detailed design

- **Convene a Delta Detailed Design Review (DDDR) on June 6**
 - **Release additional design documentation, not available at CDR-B, two weeks prior to the DDDR (May 23)**


Recovering lost schedule contingency during implementation

- **Exploit potential for parallel implementation of SDSRV sub-components to recover the implementation schedule float lost due to the delay in completion of detailed design**

Recovery Plan: Implementation Schedule Float -- Release B Critical Path at IDR



Recovery Plan: Implementation Schedule Float -- Release B Insertion of DDDR




Recovery Plan: Implementation Schedule Float -- Release B Critical Path at CDR



For illustration purposes
only -- See Road to AM-1
presentation for CDR
baseline plan

SDSRV Implementation including I&T 49,900 SLOC



Data Server Subsystem Status



- **Statement of the problem**
- **Components of the subsystem**
- **Status of the components**
- **Recovery Plan**

To summarize DSS status at Release B CDR:

There is a localized problem affecting two of four CSCIs, with closure in work and float recovery resolved.