



---

# Hardware Procurement

**Mary Armstrong**

**[marmstro@eos.hitc.com](mailto:marmstro@eos.hitc.com)**

---

**19 April 1995**



# Hardware Procurement: Phasing Issues



- **Original concept called for three phases:**
  - 1.2X at Release B installation to handle SSI&T and at-launch requirements
  - 1X in time for 1 year after launch (to handle initial reprocessing loads)
  - 2X in time for 2 years after launch (to handle maximum reprocessing loads)
- **Issues**
  - An additional installation is required for TRMM launch + 1 capacity
  - The installation date for AM-1 launch + 1 capacity should be moved out as much as possible to avoid confusion close to launch date
  - Uncertainties in processing requirements suggest that we need a different (more flexible) approach to the first buy -- to verify instrument team estimates using real algorithm results
  - Cost savings could be achieved by moving buying some components later (i.e., to realize one year's savings in equipment and maintenance costs )



# Initial / Final Buys for At-Launch Phasing Approach



- **Objective:** to buy only the capacity required for initial system testing
- **Recommendation**
  - **DPS:** Initially deliver one fully configured system (all expected CPUs, RAM, and disk at each DAAC); other systems would contain at least one CPU board each, one RAID cabinet, and 128MB RAM
  - **DSS:** Initially deliver one fully populated silo (all read/write heads); additional silos would be minimally configured
  - **Other systems:** Deliver full-up systems in initial Release B buy
- **Applies to large DAACs only (GSFC, EDC, and LaRC)**
- **Initial delivery is per original schedule -- Dec - Apr `97**
- **Final delivery to be completed 3 months prior to AM-1 launch**



# Initial / Final Buys for At-Launch Assumptions



## Assumptions

- Processing performance will be tested against technical baseline (i.e., AHWGP-provided estimates) since algorithms will be incomplete by Release B RRR
- Performance can be effectively tested by developing a benchmark to measure processor and I/O capacity
  - Benchmark would measure performance with science code fragments that are similar to final expectations (to compare SGI's machine rating to real performance)
  - Scalability within a box (number of CPUs and I/O channels would be demonstrated; scalability across hosts would be proved by analysis)
- Delivered configuration will be selected so as to simplify later installations, e.g., with all expected boxes, so that only CPU boards, RAM, and disks would be added later

**Next Step: Develop testing approach given stated assumptions; confirm recommended delivery configuration**





# Hardware Phasing: Schedule

- Issue AM-1 "Initial Buy" P.O.s 14 Aug '96
- Complete Release B DAAC Installations Dec - Apr '97
- Release B RRR 1 Sep '97
- *Issue AM-1 "Final" P.O.s for at-launch capacity and TRMM launch + 1 capacity 30 Oct '97*
- *Complete DAAC Installation and burn-in Jan - Mar '98*
- AM-1 Launch 30 Jun '98
- Issue P.O.s for AM-1 launch + 1 capacity 30 Oct '98
- *Complete DAAC installation and burn-in L+1 Jan - Mar '99*
- Issue P.O.s for AM-1 launch + 2 capacity 30 Oct '99
- Complete DAAC installation and burn-in L+2 Jan - Mar '00