

---

# Cost/Performance


## Joe Guzek

---

13 - 14 December 1993

# Cost/Performance Roadmap

---



**SRR Issue Description**

**Cost/Performance Analysis Approach**


**Baseline Cost Allocation (Preface to Tradeoffs)**

**Cost Tradeoff Analysis**

- **Operations Staffing Options**
- **Evaluation of increased processing/storage requirements of “tall-pole” products**
- **Processing vs Storage**

# Cost/Performance Issues Heard at SRR

---



**SRR presented cost drivers with no relative cost sensitivity information**


**Cost models too conservative about the likely advances in computing technology**

**Costs seem too sensitive to floating-point operations required for product production**

**Cost constraints are more likely in populations of users and the rates that they may be served**

**Need to know relative cost of various functions to make priority tradeoffs**

# Cost/Performance Analysis




## Cost Parameters (Drivers)


- Processing Requirements
- Storage Requirements
- Data Distribution Requirements
- User System Access Patterns
- Site Operational Support
- Complexity of Instrument Operations
- External Interfaces
- Estimated Lines of Codes

## Refined Cost Drivers

- Refined Requirements from User/Data Model
- Updated Product List (Processing/Storage Requirements)
- Tradeoff Requirements based on Science Priorities
- Service Definitions
- Infrastructure Definition
- Interfaces



# Cost/Performance Roadmap



**SRR Issue Description**

**Cost/Performance Analysis Approach**


**➔ Baseline Cost Allocation (Preface to Tradeoffs)**

**Cost Tradeoff Analysis**

- **Operations Staffing Options**
- **Evaluation of increased processing/storage requirements of “tall-pole” products**
- **Processing vs Storage**

# Cost Allocation

---




**Cost allocations based upon historical models, modified for evolutionary development, and intensive negotiations**


- **Evolutionary development**
  - **Prototyping effort**
  - **Out-year allocation to accommodate change**

**Presented as aid in doing cost sensitivity analysis**

# Cost Allocation of Negotiated Baseline (Total Program)




***Total Program = \$766M***



# **Cost Allocation Backup Information (Total Program)**

---



## **Out-Year Allocation to accommodate change**

- **Effort allocated post 98**
- **Includes Science Office, engineering, development effort to evolve system based on user feedback, technology enhancements**
- **Includes amount for COTS evolution**

## **Engineering Studies**


- **Effort used to support special studies, analysis and development**
- **Data migration support**
- **Allocation on task direction from ESDIS**

## **University Research**


- **Educational research for prototyping in areas of user interfaces, data access and management and other key technologies**
- **University research in area of software reuse processes**



# Cost Allocation of Negotiated Baseline (Development Labor)




***Development Labor = 27 % of Total Program = 27% of \$766M = \$207M***



# Cost Allocation Backup Information (Development Allocation)

---



## **System Engineering**

- **Requirements / external interface analysis**
- **System architecture/design/operations concept**
- **System modelling**
- **Life cycle cost analysis**
- **DAAC engineering liaisons**


## **Segment Development (SDPS, CSMS, FOS)**

- **Segment engineering**
- **Design, code and checkout**
- **Segment integration & test**


## **Science Office**

- **Science user interface for requirements understanding**
- **Algorithm Integration & Test Support**
- **DAAC science liaisons**

# Cost Allocation of Negotiated Baseline (M&O)




**M&O = 34% of Total Program = 34% of \$766M = \$260M**




**Note: All DAAC Support = 74% M&O Labor**


# Cost Allocation of Negotiated Baseline (DAAC Operations Support)



***DAAC Operations Support = 74% of M&O = 74% of \$260M = \$192M***




# DAAC Staffing Examples




<u>Function</u>	<u>EDC</u>	<u>ASF</u>
Sustaining Engineering (S/W Maint, CM, Testing, Upgrades)	11.0	5.4
Algorithm Support (Development, Test & Integration)	2.8	N/A
Processing (Ops Supervision, Scheduling, QA)	8.2	N/A
Computer Operations	4.7	4.7
Ground Controller	4.2	4.2
H/W Maintenance	2.0	0.4
DAAC User Support	12.2	4.2
Archive (Ingest, Distribution)	11.4	1.0
Ops Support (Admin, ILS, Ops Readiness, Data Base Admin, Performance Analysis, Resource Control)	<u>5.3</u>	<u>3.8</u>
Peak Staffing Totals	61.8	23.7


# Cost Allocation of Negotiated Baseline (COTS by Type)




***COTS = 14% of Total Program = 14% of \$766M = \$107M***



# Cost Allocation of Negotiated Baseline (COTS by Component)




***COTS = 14% of Total Program = 14% of \$766M = \$107M***



# Cost/Performance Roadmap

---



**SRR Issue Description**

**Cost/Performance Analysis Approach**


**Baseline Cost Allocation (Preface to Tradeoffs)**

**➡ Cost Tradeoff Analysis**

- **Operations Staffing Options**
- **Evaluation of increased processing/storage requirements of “tall-pole” products**
- **Processing vs Storage**



# Reduced DAAC Operations Options



## Baseline:

- Three 8 hr Shifts, 7 days/week (full functionality at all times)


## Alternatives:

- Two Shifts (prime time = 16 hours/day, 7 days/week)
- Extended Day Shift (prime time = 12 hours/day, 7 days/week)
- Day Shift (prime time = 8 hours/day, 5 days/week)

## Options during “non prime time”:

- Reduced Staffing (Limited functionality)
- No Staffing (Lights out operations)


# Potential Savings as % of DAAC Operations Support (Through Oct 2002)



<u>Prime Time Staffing Options</u>	<u>Non Prime Time Options</u>	
	<u>Reduced Staffing</u>	<u>No Staffing</u>
Two Shifts (16 hrs/day, 7 days/wk)	4.0% (\$7.7 M)	8.7% (\$16.7 M)
Extended Day Shift (12 hrs/day, 7 days/wk)	6.0% (\$11.5 M)	13.0% (\$25.0 M)
Normal Day Shift (8 hrs/day, 5 days/wk)	8.2% (\$15.7 M)	17.9% (\$34.4 M)

***Note: Assumes processing and electronic access/distribution of data continue during “non prime time” (Additional H/W or S/W not included)***

# 24 Hr Shift Positions at DAACs



<u>Position</u>	<u>DAAC</u>	GSFC**	EDC**	JPL*	LaRC**	NSIDC*	MSFC*	ASF
Ground Controller (LSM)		Y	Y	Y	Y	Y	Y	Y
QA / Production Monitor		Y	Y	Y	Y	Y	Y	N
Archive Manager		Y	Y	Y	Y	Y	Y	N
Computer Operator		Y	Y	Y	Y	Y	Y	Y
Data Specialist		Y	Y	Y	Y	Y	Y	Y
Data Distribution Tech		Y	Y	Y	N	N	N	N
H/W Maintenance		Y	N	N	N	N	N	N

## Notes:


Outlined indicates positions staffed during periods of reduced staffing.

\* Daily processing loads currently projected for AM-1 are less than baseline.

\*\* Daily processing loads currently projected for AM-1 are greater than baseline.

# Human Interface vs Automation

---




**Expert systems were already projected in determining the negotiated M&O staff**

**Additional areas for potential improvement:**

- **User Support Services**
- **Algorithm Integration and Test, Production Monitoring, Product QA**
- **Ingest, Archive Management, Electronic Distribution vs Hardcopy**
- **Network User Support**
- **H/W Maintenance**
- **Flight Operations**

# Cost/Performance Roadmap

---



**SRR Issue Description**


**Cost/Performance Analysis Approach**

**Baseline Cost Allocation (Preface to Tradeoffs)**

**Cost Tradeoff Analysis**

- Operations Staffing Options
- ➡ • Evaluation of increased processing/storage requirements of “tall-pole” products
- Processing vs Storage


# Analysis of Requirements for “Tall Pole” Products



Analyzing latest product survey that reflects increase in processing and storage/distribution requirements



- **Currently evaluating 6 “tall pole” products from Processing perspective (2 MODIS, 4 MISR)**
  - **Determining impacts for various processing architectures**
  - **Also evaluating impacts of storage requirement increases**
- **Working with science teams**
  - **Evaluating and understanding estimation processes**
  - **Evaluating applicability of parallel processing architectures for algorithms**
  - **Working on plans for joint evaluation of algorithms prototypes on different processing architectures (Networked Workstation prototype using Parallel Virtual Machine (PVM) product planned for STL)**
- **Plan future analysis of complete product survey in 1st quarter 94**

# Tall Pole Products





Product	Level-1B2 Product		Aerosol Product	Surface Product		Water-leaving Radiance	
Product ID	MIS03	MIS04	MIS05	MIS06	MOD02	MOD18	TOTALS
MFLOPS	3,312.00	784.00	2,896.00	3,294.00	3,000.00	1,200.00	14,486.00
GB/Day	81.10	8.60	3.40	7.10	500.00	11.69	611.89
GB/Day - Delta from Baseline	65.29	8.00	2.80	6.50	300.00	10.87	393.45

# Price/Performance Curves










# Mini-Super Price/Performance





# Tall Pole Processing Impact




# Archive & Storage Curves



# Tall Pole Storage & Archive Impact



# Conclusions of Tall Pole Analysis



**With expected significant decreases in price/performance for processing technology, purchase commitments should be delayed as long as possible**


**In near-term, expect price/performance of processing to decrease much faster than storage technology**

- **Implies periodic evaluation of process vs storage decisions**
- **Previous programs indicate need for processing capacity almost always increases over the life of the program**

**If processing capacity of MPP architectures can be effectively utilized it may be the proper solution**

- **Expect additional development effort**
- **Possible use of network or cluster workstation architecture may be more effective**

# Cost/Performance Roadmap



**SRR Issue Description**


**Cost/Performance Analysis Approach**

**Baseline Cost Allocation (Preface to Tradeoffs)**

**Cost Tradeoff Analysis**

- **Operations Staffing Options**
- **Evaluation of increased processing/storage requirements of “tall-pole” products**
- ➔ • **Processing vs Storage**

# Options for Standard Product Generation




***Policy : Standard products are to be produced and made available at the DAACs according to timelines specified in Level 1 requirements***

**Three implementations options are:**

- 1. Always generate product and archive the results**
  - Standing orders are distributed before archiving**
- 2. Generate the product only when a user requests it**
  - Optionally short-term cache product to handle multiple Interested parties**
- 3. Transfer to requester the algorithm and all input necessary for production**

***Process vs Storage trade focuses on first two implementations***

# Issues Affecting Process vs Storage



## Ability to Search Data

- Rich metadata not available until first processing
- Content-based searches computationally intensive

## Access Pattern

- Some granules may be less frequently accessed
- Process On Demand may Increase “Pull” on archive

## “Best” algorithm versus consistent data set

## Heritage at end-of-project

## Technology advances over a 10-20 year program



- Even if no media refresh needed, availability of read equipment needs to be assured

## Cost-to-Produce versus Cost-to-Archive ( \$ , Time )





# Product Requirements

## Processing Load vs. 5-year Storage Volume




Data Source: SPSO / Dr. King Survey

# Cost Leverage (Single Product)



# Current Views and Recommendations for Process vs Storage



**Process vs storage is an adaptive decision**

- **Per data set basis**
- **Per granule should be studied**

**Decision needs to be regularly revisited**


**Initial assumption needed by CDR of appropriate release**

- **TRMM: Release A**
- **AM1: Release B**

**Architecture will be designed to support adaptive decisions**

- **Implies mix-n-match, modular process, archive, and cache Servers**
- **Processing service must allow specification of option at data set level**
- **Proper statistics must be gathered to aid in making intelligent decision**

# Future Plans



**Complete analysis of new product survey in 1st quarter 94**

**Develop system model used to perform detailed sensitivity analysis**

- **Required processing, caching, archive and communication bandwidth**
- **Determine expected system response for various service requests**
- **Determine impacts of user/data modeling input**
- **Perform more complete analysis of process vs storage trade**

**Plan to have initial system model developed during first 6 months of 94 to support system architecture/design analysis**