




EOSDIS






- ☐ **Based on Preliminary Design of Release B, determine if SDPS and CSMS are ready to proceed to detailed design and begin selection/acquisition of COTS hardware and software for Release B**


**All Release-A Functionality Plus:**

- Ingest, processing, archiving, management, and user access for data products from ASTER, CERES, MISR, MODIS, MOPITT, SAGE III, Seawinds, MR and DFA instruments
- Integration and testing of science software for processing data from above instruments
- Archiving, management and user access for products from the Landsat ETM+ instrument
- Archiving, management and user access for data sets migrated from V0
- Access/Distribution for SAR Products from ERS-1 and 2, JERS-1, RADARSAT.
- Support of End-to-end testing of ESDIS Ground Systems




Release-B Sites

- **Release-A Operational Sites Extended to Support Release-B Missions**
 - **GSFC, LaRC, MSFC, SMC**
- **New Release-B DAACs**
 - **EDC, ASF, JPL, NSIDC, ORNL, SEDAC**
- **EOC Operational**




- **SDPS and CSMS Release B – preliminary design based on baselined requirements**
- **Any potential changes in requirements based on NRC recommendations are outside the scope of this review**



Based on Feedback from Release A CDR, Scenario-Based Approach to Presenting Design:



- **End-to-end scenarios with three top-level views:**
 - Push scenarios
 - Pull scenarios
 - Push/Pull conflict resolution scenarios
- **Design “drill-downs” to provide more detail on selected design topics**
- **Demonstrations/prototypes**
- **Minimal introductory/context-setting material**


**Features:**

- Provides a better view of the “System”
- Provides insight from perspective of data producers, end users, operators
- Conflict resolution scenarios provide insight into robustness and evolvability of the design
- Large, complex system: can only address a small subset of all possible scenarios
- In limited time, cannot provide insight into all aspects of the design – “drill downs” focus on selected topics of importance, interest and/or sensitivity


EOSDIS

WHERE Are We in the EOSDIS Functional Architecture?







| Panel Members | ESDIS Role(s) | DAAC/Center Association |
|-----------------------|---|-------------------------|
| Bill Mack, Co-Chair | Office of Flight Assurance | GSFC |
| Moshe Pniel, Co-Chair | ASTER IT, AHWGP, DWG | JPL |
| Bruce Barkstrom | CERES PI, EOS Advisory Panel, AHWGP, DWG, IWG | LaRC |
| Art Gaylord | Independent, Network Expertise | U. of Mass. |
| David Glover | EOS Advisory Panel, Tirekicker, IWG | JPL/UWG |
| Chris Lynnes | DAAC Engineer, M&O, DWG | GSFC |
| Tom Antczak | DAAC Engineer | JPL |
| Lyn Oleson | DAAC Manager, M&O | EDC |
| John Wolfgang | Independent, Engineering Directorate | GSFC |
| Dan Baldwin | Tirekicker, DWG | U. of Colo. |
| Tony Maione | NCC Project Manager (Independent) | GSFC |
| Greg Hunolt | DAAC Systems/Science Ops | GSFC |
| Ed Masuoka | MODIS Instrument Team, AHWGP, DWG | GSFC |
| Dave Emmitt | EOS Advisory Panel, Tirekicker, IWG | U. of VA |
| Donald Becker | Independent, Networks Expertise | U. of MD |




- **Hold questions until end of presentation sections – in many cases, the question will be addressed in a subsequent slide**
- **Four Methods for capturing issues:**
 - **RIDs – Anyone can write a RID against IDR material – submit via a board member**
 - **Questions – To get help on where something is found in documentation, how something works, etc.**
 - **Running issues – Board will capture issues – to keep reviews moving, in-depth dialogues will be deferred until after initial discussion**
 - **Action Items – assigned by the review board**
- **End of each day – the board meets for wrap-up, issue review and RID categorization**
- **Friday morning – Review board will analyze, prioritize issues, resolve issues, assign actions and responsibilities**
- **Friday afternoon – Board will present a summary including issues to NASA and Hughes management**



- **Does the preliminary design reflect a clear understanding of the Release-B requirements?**
- **Is the preliminary design sufficient to initiate detailed design?**
 - **Satisfies Release-B Requirements**
 - **Reflects Operations Concept**
- **Have risks been identified/risk management plan in place?**
- **Have prototypes/trades been identified and planned?**
- **Have make/buy decisions been made?**



- **RID Resolution Process**
 - RIDs entered into RID database
 - Actionee responsible for response, internal review and approval
 - Internally approved responses entered into RID database by Actionee
 - Sponsor reviews, accepts/rejects
 - » If accepted, sponsor presents to RID Review Team for closure
 - » If rejected, mitigation continues between actionee(s) and sponsor
 - RID Review Team reviews and approves/rejects RID's responses
 - If accepted, RID is marked Closed in RID Database
 - If rejected, mitigation continues
- **To facilitate RID processing please limit each RID to a single topic**



- **November 10**
 - All RIDs against presentations are due
 - Submission via email is preferable, FAX okay (addresses and FAX number on RID forms)
 - All Issue RIDs and RIDs against presentations will be entered by RID team into Master RID Database
- **November 15**
 - Comments to documents are due to Document Manager, Daphne Rodriguez (daphne.rodriguez@ccmail.gsfc.nasa.gov)
 - RID forms not appropriate
- **December 15**
 - Initial Priority 1 RID responses completed
 - Responses available in RID database for review/closure/rework