


Release B at IDR Craig Schillhahn

cfs@eos.hitc.com

2 November 1995

Release B Metrics



There are 1158 Rel B SDPS/CSMS Level 3 Requirements (by Release)

There are 3818 Level 4 requirements allocated to Release B (or earlier)


The IDR design identified

- 1027 Object Classes
- 2182 Attributes
- 3558 Operations

There are 205 of the 214 issues from the Level IV workshop closed

• The technical paper, *Release B Workshop Level 4 Requirements Issues,* specifies how and when the remaining issues will be closed.

Release B COTS Reuse



Release B will take advantage of all Release A COTS except...

- Science Data Server will use Illustra ORDMBS instead of Sybase/SQS RDBMS
 - Sybase is still the as the project's primary RDBMS


Release B COTS Early Selections



The following products have been identified as early Release B COTS:

- Tivoli's Fault/Performance Measurements Open View extensions for the MSS Subsystem (Rel A)
- Peer Network's Extensible SNMP Agents for the MSS Subsystem (Rel A)
- Illustra's ORDMBS for the Data Server Subsystem (Science Data Server CI)
- mSQL Shareware RDBMS for the Client Subsystem

Release B "Buy" Decisions



MSS Subsystem:

- Billing and Accounting Software
- Inventory Management Software (Rel A)
- DBMS Report Generator
- Software Distribution Software
- Software Licensing Tracking Software
- Performance Trending Software
- Fault Resolution Software

ISS Subystem


HiPPI Switch

DSS Subsystem

Web Server Software


The specific product names will be presented at CDR-B

Issues Resolution Plan



		1995											
Task Name	May	Jun	า เ	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
IDR							•	10	/30				
CDR													♦
Review of user prioritization													
Review User Services Requ. Documents				Ţ						•			
Complete L4s	1												
Confirm URDB tracing with User Services Working Group													
User services in ops scenario													
Cross Subsystem Planning													J
Ensure cohesive design approach								1					
Support Ops Scenario development													
Autosys/Xpert evaluation													
Planning Tool prototyping													
DAAC Unique Accounting				ı									
Discussions with EDC													
Discussions with ASF													
Complete L4s													
Incorporate into design													

Issues Resolution Plan (cont.)



	1995												
Task Name	May	Jun	J	ul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Interface with AM1 Instrument Teams													
Product Specific Metadata													
Detailed Instrument Team interface meetings													
Review Ancillary (NMC) data for Rel B													
Refine L4s with data providers & ITs													
Update App. F for Release B													
User input & ESDIS approval of media							Į						
DAAC User Survey													
Incorporate into Documentation								-					
Construct External Contact Plan													
Review ratio of electronic distribution													
Key workshop Issues for future Design WG telecons					Į	V							•
Identify CDR & IDR Issues													
Design walkthroughs							J						
Production Rules Development													