



---

# Road to CDR

## Ed Lerner

---

2 November 1995



# The Road

- Detailed design objectives and approach
- SLOC and feasibility
- The incremental track
- Metrics
- Cross-release coordination



# Release B Detailed Design Objectives

- **Ensure ECS Release B meets all its Level 4 requirements**
- **Reuse as much of Release A as practical**
- **Enhance architectural infrastructure; promote reusability**
- **Provide scalability and evolvability**
- **Refine system design via user community and DAAC feedback**
- **Complete selection of hardware and software COTS**



# Release Ir1/A Reuse in Release B



- Design
- Code
- COTS procurements and integration
- Deployed hardware
- Engineering processes
- Development infrastructure
- Operational scenarios and procedures
- Trained personnel
- Lessons learned



# Detailed Design Approach

- Continue to be scenario driven
- Continue design issue team (DIT) mechanism
- Continue to incorporate feedback from Ops workshop, prototypes, and telecons
- Incorporate Release A modifications via CM-controlled process
  - Formal configuration control process in place
  - Custom OMT scripts to identify design changes
  - CCB approval required for changes to public interfaces
  - Release B will resynch with Release A at end of each Release A phase
- Perform requirements trace to Release B design objects
- Completion of detailed design in light of COTS selections

# Proposed Release B Implementation Schedule



# Validation of non-SLOC Detailed Design Effort



- Most Release A COTS selections carry forward to Release B
- Release B has far fewer COTS selections to make than Release A
- New Release B COTS HW has been aggressively prototyped and studied

New glue code in Release B is easier to estimate/design due to pre-selection of COTS

# COTS Procurements by Release



**Ir1 27/27**


**A 19/20**

**B 4/13**

**Key: procurements completed/ total procurements expected**



# Release B—New Custom SLOC



| CI                                       | Rel B @ RIR | Rel B @ IDR | Delta   |
|--|-------------|-------------|---------|
| <b>CIDM</b>                              |             |             |         |
| Desktop (DESKT)                          | 3,200       | 1,000       | -2,200  |
| Workbench (WKBCH)                        | 31,800      | 38,500      | 6,700   |
| Advertising Service (ADSRV)              | 2,000       | 2,000       | 0,000   |
| Local Information Manager (LIMGR)        | 5,000       | 12,000      | 7,000   |
| Distributed Information Manager (DIMGR)  | 8,700       | 8,700       | 0,000   |
| Data Dictionary (DDICT)                  | 4,000       | 7,700       | 3,700   |
| V0 Interoperability Gateway (GTWAY)      | 3,000       | 2,000       | -1,000  |
| <b>Data Server</b>                       |             |             |         |
| Science Data Server (SDSRV)              | 44,700      | 46,500      | 1,800   |
| Document Data Server (DDSRV)             | 4,000       | 4,000       | 0,000   |
| Storage Mgmt (STMGT)                     | 2,500       | 2,500       | 0,000   |
| Data Distribution (DDIST)                | 8,000       | 8,000       | 0,000   |
| <b>Ingest</b>                            |             |             | 0,000   |
| Ingest (INGST)                           | 9,000       | 9,600       | 0,600   |
| <b>PDPS</b>                              |             |             |         |
| Production Planning (PLANG)              | 8,950       | 14,650      | 5,700   |
| Processing (PRONG)                       | 13,650      | 19,900      | 6,250   |
| Algorithm I&T (AITTL)                    | 4,900       | 4,900       | 0,000   |
| <b>CSS</b>                               |             |             |         |
| Distributed Computing Software CI (DCCI) | 47,000      | 27,300      | -19,700 |
| <b>MSS</b>                               |             |             |         |
| Management Logistics (MLCI)              | 9,000       | 9,000       | 0,000   |
| Management Agent (MACI)                  | 1,000       | 1,000       | 0,000   |
| Management Software (MCI)                | 20,000      | 24,300      | 4,300   |
| <b>TOTALS:</b>                           | 230,400     | 243,550     | 13,150  |

# Major SLOC Changes Since RIR



**Mode Management**



**Trader Deferred  
(Evolutionary Enhancement)**



**Retrofit B Improvements to A**



**Subsystem-Specific  
Enhancements**



**Refinement of Estimates**



# Detailed Design Feasibility Validation— Custom Code



| REVIC MODEL INPUTS for   | REL B @ IDR | REVIC EDSI<br>(TOTAL<br>REUSE) | EQUIVALENT<br>CODE COUNT | CRITICAL DESIGN<br>SCHEDULE<br>DURATION | NOTES      |
|--|-------------|--------------------------------|--------------------------|---|------------|
| <b>Incremental</b>   |             |                                |                          |   |            |
| CLS (DESKT)  | 1,000       | 110 (2,200)                    | 1,110                    | 1.6                                     |            |
| CLS (WKBCH - Search Tools)   | 16,500      | 0                              | 16,500                   | 4.5                                     | (30% done) |
| CLS (WKBCH - Tools)  | 22,000      | 200 (4,000)                    | 22,200                   | 5.0                                     | (15% done) |
| IOS (ADSRV)  | 2,000       | 625 (12,500)                   | 2,625                    | 2.2                                     |            |
| DMS (LIMGR, DIMGR)   | 20,700      | 0                              | 20,700                   | 4.9                                     | (25% done) |
| DMS (DDICT, GTWAY)   | 9,700       | 776 (15,550)                   | 10,478                   | 3.8                                     |            |
|  |             |                                |                          |   |            |
| <b>Formal</b>  |             |                                |                          |   |            |
| DSS (SDSRV - Rel A Retrofit)   | 10,500      | 850 (17,000)                   | 11,350                   | 3.9                                     |            |
| DSS (SDSRV - Rel B New Products)   | 16,000      | 859 (17,175)                   | 16,859                   | 4.5                                     | (Note 1)   |
| DSS (SDSRV - Rel B New Generic Services)   | 20,000      | 0                              | 20,000                   | 4.9                                     | (Note 1)   |
| DSS (DDSRV, STMGT, DDIST)  | 14,500      | 1,175 (23,500)                 | 15,675                   | 4.4                                     | (Note 1)   |
| INS  | 9,600       | 1,298 (25,950)                 | 10,898                   | 3.8                                     |            |
| PLS (PLANG)  | 14,650      | 1,050 (21,000)                 | 15,700                   | 4.4                                     |            |
| DPS (PRONG)  | 19,900      | 1,525 (30,490)                 | 21,425                   | 5.0                                     | (Note 1)   |
| DPS (AITTL)  | 4,900       | 663 (13,250)                   | 5,563                    | 3.0                                     |            |
| CSS (Common Facilities, DOF)   | 12,300      | 825 (16,500)                   | 13,125                   | 4.1                                     |            |
| CSS (Object Services)  | 15,000      | 2,000 (40,000)                 | 17,000                   | 4.6                                     | (Note 1)   |
| MSS (MACI, MLCI)   | 10,000      | 250 (5,000)                    | 10,250                   | 3.8                                     |            |
| MSS (MCI-Rel A Enhancement)  | 9,500       | 925 (18,500)                   | 10,425                   | 3.8                                     |            |
| MSS (MCI-Acc, Rep Gen)   | 14,800      | 0                              | 14,800                   | 4.3                                     | (Note 1)   |
|  |             |                                |                          |   |            |
| <b>TOTALS</b>  | 243,550     |                                | 256,683                  |   |            |
|  |             |                                |                          |   |            |
| <i>Critical Design Duration 5 months</i>   |             |                                |                          |   |            |
| <i>Note 1. Line of code count in Revic is aggregate and doesn't reflect inherent parallelism</i> |             |                                |                          |   |            |
| <i>Note 2. EDSI = Equivalent Delivered Source Instructions</i>                                   |             |                                |                          |   |            |
| Information derived from REVIC model for Release B   |             |                                |                          |   |            |



# SLOC Comparison by Release

| CI                               | PW1/EP4/IR1 | Rel A @ CDR | Rel B @ IDR |
|----------------------------------|-------------|-------------|-------------|
| Client Subsystem (CLS)           | 25,000      | 8,200       | 39,500      |
| Interoperability Subsystem (IOS) | 500         | 10,700      | 2,000       |
| Data Management Subsystem (DMS)  | 0           | 12,000      | 30,400      |
| Data Server Subsystem (DSS)      | 3,000       | 56,075      | 61,000      |
| Ingest Subsystem (INS)           | 3,000       | 19,050      | 9,600       |
| Planning Subsystem (PLS)         | 0           | 18,000      | 14,650      |
| Data Processing Subsystem (DPS)  | 52,000      | 26,760      | 24,800      |
| Communications Subsystem (CSS)   | 11,500      | 48,000      | 27,300      |
| Management Subsystem (MSS)       | 5,500       | 23,500      | 34,300      |
|                                  |             |             |             |
| <b>Totals</b>                    | 100,500     | 222,285     | 243,550     |



# The Incremental Track


- **Functions are allocated to incremental development to resolve requirements uncertainty via early implementation**
- **Release B CIDM functionality is initially developed on the incremental track**
- **Incremental and formal track software are coded to the same standard**
- **As incremental track software transitions to formal track, its design documentation is upgraded to the formal track standard**
- **As-built formal documentation is delivered with the final product at CSR**



# Incremental Track Flow

- **Each Prototype Workshop (PW) ends with an in-house interactive user session**
- **Evaluation Packages (EPs) include deployable versions of PW prototypes plus upgrades**
- **EP development ends at the EP's TRR**
- **After TRR, code is processed through build/thread tests**
- **Each EP is delivered after its own CSR/ERR**
- **Feedback from EP tirekickers is used to plan future work**

# Formal / Incremental Coordinated Schedule



# Release B Metrics: IDR Through CDR Identical to Release A



## Early Warning Indicators

- Open Level 4 Requirements Issues—Work-off of open issues
- IDR RID Work-off status

## Design Progress Indicators

- Components Inspected—actual vs plan
- Internal & External Interface Classes Inspected—plan vs actual
- COTS Selections—actual vs plan
- Prototypes & Studies Completed—actual vs plan



# Release B Metrics: CDR Through RRR Identical to Release A



## Code and Unit Test Progress Indicators

- Classes coded/unit test progress - actual vs plan

## Test Progress Indicators

- Threads completed—actual vs plan
- Builds completed—actual vs plan
- I&T priority 1 & 2 NCRs (current period opened/  
current period closed/total open)
- IATO test cases executed—actual vs plan  
(post-CSR)
- IATO priority 1 & 2 NCRs (current period opened/  
current period closed/total open—post-CSR)

# Cross-Release Coordination



- **Consolidation of Release A and Release B chief engineering teams into Development Engineering**
- **Infusion of technical and leadership staff: Irl → B and A**
- **Coordination by leads at subsystem level**
- **Release A and B subsystem 'Round Table' discussions**
- **Design Issue Teams (DITs)—cross-release/cross-subsystem issue resolution**
- **SCDO/SO/SMO/M&O Steering Committee**



# The Road to CDR—Summary

- **Sound detailed design objectives and approach**
- **Detailed design achievable by scheduled CDR**
- **Incremental track delivers important Release B functionality**
- **Release B metrics identical to Release A**
- **Continue successful cross-release coordination**