

PDR RID Report

Date Last Modified 4/21/95

Originator Greg Hunolt

Phone No

Organization

E Mail Address gregh@ulabsgi.gsfc.nasa.gov

Document

RID ID	PDR 367
Review	SDPS
Originator Ref	
Priority	1

Section

Page

Figure Table

Category Name Status-Data Management

Actionee HAIS

Sub Category Release Plan

Subject DIM Development Cycle

Description of Problem or Suggestion:

The DIM is an essential element of Release B, but it appears to be very late in the development cycle, which risks that it may not receive the user and DAAC evaluation and feedback it needs.

Originator's Recommendation

Provide a schedule for DIM development, showing at which EP it will be available, at which Prototyping Workshop it will be presented, and that there will be sufficient time for it to be completed by the Release B TRR.

GSFC Response by:

GSFC Response Date

HAIS Response by: T. Suhrstedt

HAIS Schedule

HAIS R. E. S. Fox

HAIS Response Date 3/27/95

As indicated at PDR, the DIM capability will be developed as part of Increment 3 which feeds directly into the Release B integration and test cycle. However, there will be a Prototype Workshop 3 (PW3) as part of the Increment 3 development cycle that will provide a DIM prototype for early user evaluation and feedback. PW3 is scheduled for July, 1996 and will allow sufficient time to incorporate user feedback into Increment 3 development.

Status Closed

Date Closed 4/21/95

Sponsor McDonald

Attachment if any
