

PDR RID Report

Date Last Modified 7/17/95

Originator Greg Hunolt

Phone No

Organization

E Mail Address gregh@ulabsgi.gsfc.nasa.gov

Document

RID ID PDR 419

Review SDPS

Originator Ref

Priority 2

Section

Page

Figure Table

Category Name V0 Data Migration

Actionee HAIS

Sub Category

Subject Population of Release A for Test

Description of Problem or Suggestion:

Present plans show little if any data migration to Release A prior to test.

Originator's Recommendation

By CDR, work out with DAACs and Project a plan to define the data and metadata that must be in the Release A system at delivery for test and to accomplish its migration prior to the start of the test period.

GSFC Response by:

GSFC Response Date

HAIS Response by: Eisenstein

HAIS Schedule 5/22/95

HAIS R. E. Doplick

HAIS Response Date 6/28/95

The plan to define the data and metadata that must be in the Release A system at delivery for test is being developed initially between the ECS Data Migration Team and ECS System I&T. The draft plan will be provided to the ESDIS Project and the DAACs involved for review prior to the Release A CDR. The general approach is to create samples (~ 2 %) of Release A migrated data and metadata after Release A CDR when the physical design and hardware/software specifications are definitized for the Release A DAACs. The migrated samples of data and metadata will then be incorporated in early System I&T beginning in late 1995 to prove that the samples of migrated data and metadata successfully support early testing of the system design. Additional (~ 8 %) Release A data and metadata will be migrated in the ECS Development Facility prior to Release A Consent to Ship Review (CSR) to further verify that the migrated data and metadata support more mature testing of the system design. However, it is expected that majority of Release A migration (~ 90 %) will occur at the Release A DAACs after CSR and the installation of the ECS Release A system software. Population of the Release A DAAC data servers will likely require re-ingesting any data and metadata initially migrated at the ECS Development Facility (~ 10 %) as part of establishing initial operations at the Release A DAACs.

Status Closed

Date Closed 7/17/95

Sponsor Hunolt

***** Attachment if any *****