

PDR RID Report

Date Last Modified 6/8/95
Originator Terri Wolfrom
Organization IV&V / CTA
E Mail Address tlw@cclink.gblt.inmet.com
Document Incremental Track Status

Phone No (301) 982-5414

RID ID	PDR	464
Review	SDPS	
Originator Ref	IVV-TLW-06	
Priority	2	

Section NA

Page JF-11

Figure Table NA

Category Name Status-Data Management

Actionee HAIS

Sub Category

Subject Delay of Key Capabilities until EP-7

Description of Problem or Suggestion:

The development schedule for EP-7 includes several key capabilities (most notably DIM and LIM) that are critical for the success of the AM-1 Release. Delaying these capabilities until the last EP increases the risk of delays in the AM-1 Release. It also potentially decreases the 'robustness' of these components, since users and developers won't have an opportunity to 'bang on them' during earlier EP exercises.

Originator's Recommendation

Evaluate the feasibility of moving DIM and LIM development into EP-6 or adding an EP between 6 and 7 for DIM/LIM prototyping.

GSFC Response by:

GSFC Response Date

HAIS Response by: Eisenstein

HAIS Schedule

HAIS R. E. Codella/Farley

HAIS Response Date 5/22/95

The current plan is to develop the LIM prototype for review during PW2 (EP7). The LIM cannot be developed for (PW1) EP6 as it requires the Data Server Interfaces, Class Libraries, and Query Protocols to be decided on as predecessors which will not be available in that timeframe. The DIM prototype requires LIM capabilities and thus cannot be made available for review until PW3.

Status Closed

Date Closed 6/8/95

Sponsor McDonald

Attachment if any
