

PDR RID Report

Date Last Modified 6/8/95

Originator Kate Murphy

Phone No (301)982-5414

Organization IV&V / CTA

E Mail Address krm@cclink.gbllt.inmet.com

Document ICD Between ECS and TSDIS

RID ID	PDR	466
Review	SDPS	
Originator Ref	IVV-KRM-01	
Priority	2	

Section 1.4

Page 1-1

Figure Table NA

Category Name Interfaces

Actionee HAIS

Sub Category

Subject Schedule Concerns

Description of Problem or Suggestion:

The preliminary ICD states that the final ICD will be delivered two weeks prior to the CDR for the TRMM Release. This is not sufficient time for the development of the interface for the IR-1 Release. Even though the IR-1 Release is an informal delivery, TSDIS data connectivity tests are planned for the December 1995 time frame, and an ICD is necessary for this.

Originator's Recommendation

Accelerate delivery schedule for final ICD.

GSFC Response by:

GSFC Response Date

HAIS Response by: Eisenstein

HAIS Schedule

HAIS R. E. Foch

HAIS Response Date 5/16/95

The TSDIS ICD is planned to be delivered 2 weeks before CDR, which is August 1995. It will contain the necessary detailed interface specifications. Drafts of the ICD will be made available before this time, so that I&T and developers of IR-1 have input to the contents and are aware of the contents as the document matures.

Status Closed

Date Closed 6/8/95

Sponsor Marinelli

***** Attachment if any *****