

PDR RID Report

Date Last Modified 7/21/95

Originator Mark Abbott

Phone No 503-737-4045

Organization Oregon State University

E Mail Address mark@oce.orst.edu

Document ECS Risk Mitigation

RID ID PDR 521

Review Wrap-up

Originator Ref

Priority 1

Section

Page GP-11

Figure Table

Category Name ECS System-Level

Actionee HAIS

Sub Category

Subject Risk Mitigation Plan

Description of Problem or Suggestion:

Algorithm integration and test activities have their own schedule of deliverables. Is this schedule in synchrony with the risk mitigation activities? For example, are answers developed from the "Push Side" risk mitigation in time to influence the I&T activities?

Originator's Recommendation

Verify that schedules are consistent.

GSFC Response by:

GSFC Response Date

HAIS Response by: S. Fox

HAIS Schedule 4/15/95

HAIS R. E.

HAIS Response Date 6/30/95

1) The Algorithm I&T schedule was explicit on earlier versions of the ECS Integrated Risk Mitigation Plan, for example, the version of the plan presented at SDR of the plan contains the I&T schedule. The analysis of risk mitigation activities with respect to algorithm I&T was previously done and was consistent.

2) The Integrated Risk Mitigation plan is a continuing item in the ECS risk management activities. At the next revision of the plan, the Algorithm I&T schedule will be added back to the plan. The Integrated Risk Mitigation will be in the IDR-B version of the Risk Assessment Report (210/SE3).

Status Closed

Date Closed 7/21/95

Sponsor Schroeder

Attachment if any
