


FOS Action Item Status Summary

Debbie Dunn

7 November 1996

FOS Action Item Status Summary




Action Item #1

- **Issue**
 - Provide KFTP in the EOC in preparation for AT
- **Status**
 - Have coordinated KFTP installation with SCDO personnel
 - Anticipated installation this week based on working functionality in the DAAC

Action Item #2

- **Issue**
 - Integrate TroubleTicketing software into the IST to ensure readiness for IST delivery to instrument teams in January
- **Status**
 - Planned to be integrated by December 20, 1996

FOS Action Item Status Summary




Action Item #3

- **Issue**
 - Provide statistics on how many NCRs were closed during each Test Pass
- **Status**
 - Closed; Provided in the 'Dry-Run Test Status' section of this presentation

Action Item #4

- **Issue**
 - Meet with ESDIS management to summarize results of the FOS Tiger Team formed to evaluate configuration problems and identify solutions
- **Status**
 - Closed; FOS team met with ESDIS management on October 25, 1996

FOS Action Item Status Summary



Action Item #5

- **Issue**
 - Provide current status on the CRC checking software for instrument loads
- **Status**
 - Action Item status due date is November 29, 1996

Action Item #6

- **Issue**
 - Review list of Severity 2 NCRs deferred until Release B with FOT and EGS SI&T to ensure compatibility with testing plans
- **Status**
 - Closed; FOS NCR Review Board met with FOT and EGS SI&T personnel on October 22, 1996