


FOS Acceptance Test Plans

Don Owen

7 November 1996

FOS CSR Roadmap



Overview Material

FOS Overview

- CSR Objectives
- FOS Status & Schedule

TRR Action Item Summary

- Review each TRR action item
- Present status of each

FOS System Status

FOS Release A Summary

- Release A Capabilities
- System Enhancements

FOS System Process Flows

- Test Procedure update
- Requirements check-off
- Build & Delivery
- NCR

EOC Installation Status

- Hardware status
- COTS status
- Open items

FOS Dry-Run Phase

Dry-Run Test Results

- Dry-Run Test Status
- Dry-Run Requirements Status
- Technical Issues and Liens

FOS Acceptance Test Phase

Acceptance Test Plans

- EOC test environment
- EOC test activities
- EOC test process

Audits


- VDD
- PCA and FCA

FOS Next Steps


Post-Acceptance Test

- External Eng'g Tests
- ECT #1
- IST Delivery

Release A Acceptance Test Schedule



Acceptance Test Strategy



Acceptance Test Period Strategy

- **“Critical tests” Performed early in the Acceptance Test cycle**
- **All Release A Thread/End-to-end tests conducted**
- **“fixed” NCRs will be verified during acceptance test execution**
- **Test Results Documented:**
 - **Individual Test Logs Maintained for each test**
 - **Separate Folders Maintained for each “pass”**
 - **L4s, RBRs, and IRD requirement books updated following each test**
- **Daily Test schedules**
- **Daily Test debrief and message**
 - **Up-to-date Briefing/Debriefing information Available via CCMAIL and NETSCAPE**
<http://newsroom.hitc.com>
 - **Brief/Debrief History Available in the EOC Test Area**