


Wrap-up

Debbie Dunn

22 May 1996

FOS Dependencies



FDF

- **Need to receive sample products from FDF per coordinated schedule**
- **Sample product delivery phased between May and October 1996**

NCC

- **Availability of NCC interface in September 1996 to support NCC/EOC engineering testing**


ASTER

- **Availability of ASTER to support ASTER/EOC engineering testing in Spring 1997**

AM-1

- **Need to reach closure on FOS/AM-1 Technical Issues**
- **Working closely with AM-1 project**

FOS Documentation



RTM Updates

- **Per changes approved in ECS and ESDIS CCBs**

FOS User's Manual

- **Draft due mid September 1996**
- **Based on Release A capabilities**

FOS Test Procedures

- **Release A Test Procedures due at FOS TRR**

FOS Test Reports

- **Release A**
 - **Draft due mid September 1996**
 - **Final due mid October 1996**