



DAAC Site Delivery Readiness

Tom Jaeger

tomj@eos.hitc.com

31 January 1996

EDF Ir1 Status



Completed:

- COTS HW installation - 15 Sep
- COTS SW installation & configuration - 13 Oct
- Configurations recorded and installed on DAAC systems -26 Oct

Subsequent configuration changes controlled and recorded

COTS HW & COTS SW Installation



COTS systems installed at DAACs on the following dates:

- **GSFC:** 6- 9 Nov
- **LaRC:** 13-14 Nov & 27-29 Nov
- **EDC:** 1-4 Dec
- **MSFC:** TBD (scheduled for 16-19 Jan) @ GSFC

Ir1 systems connected to DAAC V0 networks

Ir1 system sign-off by DAAC M&O representatives

No open issues or unresolved problems

100% inventory performed prior to DAAC sign-off

Update DAAC COTS configurations during custom SW installation