



---

# Planning & Scheduling Prototypes

## Guy Swope

---

24 August 1995

# Planning & Scheduling Prototyping

---



## **Perform COTS Studies/Trades**

- **Constraints**

## **Mitigate Remaining Risk Areas**

- **Distributing Resource Model Process**
- **Establishing Write Accesses on Plans**
- **Activity Definer**
  - **Refine Transition From Design to Development**
  - **Get S/C Manufacturer, Instrument Teams Defining Activities Early - Obtain Feedback**