


Integration Status

Andy Miller

29 May 1997

FOS TRR Roadmap



Overview Material

FOS Overview

- TRR Objective
- Schedule & Status

Release B Summary

- Release Capabilities
- Release/Reqmt. Status
- Process Summary

Test Readiness Status

Development Status

- Unit Test Results Summary
- SDF Status

Integration Status

- SWIT Status & Results Summary
- NCR Status

EOC Installation Status

- Installation/Checkout Status
- Changes Since Release A
- Hardware, COTS, Software
- PCA Preparation

Test Procedure Status

- Test Procedure Development Process
- Requirements Mapping Status
- Test Data/Test Tools

EOC Test Processes/Plans

EOC Testing Plans

- Test Environment Status
- Test Schedule
- Test Activities
- Test Process

Concurrent Activities


ECT-2

- Preparation Status
- Key Activities

IST Installation

- Status
- Key Activities
- Release B IST Integration Plan


TRR Criteria



Software has been successfully integrated at the mini-EOC

- **Software has been integrated to a mature state so that the dry-run testing can be initiated**

SWIT Background




SWITs provide a framework for integrating all FOS functionality

- **Provide rigor to comprehensively integrating all of FOS**
- **Define tests that can be repeated for subsequent integration efforts including patches, CCR enhancements, future builds, etc.**
- **Provide a check-and-balance of the FOS software between unit test and system test**

SWITs

- **All FOS requirements were mapped to the SWITs**
- **Each SWIT has defined a set of key requirements it is integrating**

FOS Integration Approach




Focus integration on the critical path

- **Driven by what is required to support ECT-2**
- **ECT-2 tests the interface between the AM-1 spacecraft and FOS**
- **ECT-2 uses the primary FOS functional threads related to telemetry and command**
- **The ECT-2 threads use the core end-to-end FOS functionality**

Integrate FOS by SWIT Groups

- **Cover all FOS functionality**

ECT-2: Critical Integration Path



Telemetry

Telemetry sources

- I & Q channel

Telemetry types

- Housekeeping
- Health and safety
- Standby telemetry

Telemetry processing

- Telemetry configuration
- Decom
- EU conversion
- Limit checking
- Delta screening

Archive

- All telemetry types

Telemetry display

- Display builder
- Dynamic page

Command

Command configuration

- String creation
- Command authority
- Command configuration
- FOP control

Commanding

- Manual
- Ground script
- Procedure

Command Validation

- Critical command
- Prerequisite state check
- Hazardous command check


Command Verification

- Command receipt (CLCW)

Load Generation & Load Uplink

- ATC
- RTS
- Tables loads

SWIT Groups



System Group

- Database
- Desktop
- Events, Procs, Reports
- Startup
- Sys Management, Sys Admin

Scheduling Group

- Scheduling
- FDF
- ASTER Interface
- Late Changes
- What-If Scheduling

Command Group

- Commanding
- Load Management
- Dumps


Telemetry Group

- Telemetry
- Data Archive
- Data Replay
- Analysis Requests
- Analysis Reports

Contacts Group

- Real-Time NCC and EDOS
- SSR Management and DSS
- Contact Scheduling
- Activity Log and State Check
- Clock Correlation

System SWIT Group Status



Startup, shutdown

System Mgt

- String
- Resource monitor
- Ground control authority

Desktop

- Display builder
- Quick message
- Proc builder
- Room builder
- Tables and graphs
- Reports

Database

- Ingest
- Validation
- Generation

Procedures

- Execution

System Mgt

- Failover

Desktop




- Proc Builder

Database


- Backup and Restore

System Mgt

- Tivoli
- IST pool management

Legend	
	Integration complete
	Integrated with problems
	Integration incomplete

Scheduling SWIT Group Status



Activities

- Activity definition
- Activity level constraints

Timeline




- Scheduling
- Timeline delete, schedule, and reschedule

Scheduling


- Impact mode
- Complex activities
- What-if scheduling

ASTER I/F

None

Legend	
	Integration complete
	Integrated with problems
	Integration incomplete

Command SWIT Group Status



Commanding

- String Creation
- Command authority
- Manual commanding
- Ground script commanding
- Ground script execution

Command Validation

- Hazardous command check
- Critical command check

Command Verification

- Receipt verification (CLCW)

Loads

- ATC load generation
- RTS loads without submnem
- Flight software loads
- Microprocessor loads

Other

- Constraint checking
- Dump collection




Commanding

- Prerequisite state check
- FOP control
- End-item verification
- Late changes


Loads

- Uplink
- RTS loads with submnem
- Directive builder for RTS loads

None

Legend	
	Integration complete
	Integrated with problems
	Integration incomplete

Telemetry SWIT Group Status



Telemetry sources

- I & Q channel

Telemetry types

- Housekeeping
- Health and safety
- Standby telemetry

Telemetry processing

- Decom
- EU conversion
- Limit checking
- Delta screening

Archive

- All telemetry types

Data Replay

Telemetry display

- Display builder

Telemetry Processing

- Telemetry configuration

Telemetrydisplay

- Dynamic page

Analysis Request

Analysis Report

Playback Merge


Schematics

Legend



Integration complete
Integrated with problems
Integration incomplete

Contacts SWIT Group Status



EDOS

- Comm test message

Activity Log

- Real-time monitor

Contact Scheduling

- TDRSS Activity Scheduling
- Ground Station Activity Sched

NCC

- GCMRs
- User performance data
- Comm test message

Contact Scheduling

- NCC scheduling interface
- NCC contact scheduling status

EDOS

- CODAs

Activity Log

- Archive

State Check


SSR

DSS

Clock Correlation

Legend	
<div></div>	Integration complete
<div></div>	Integrated with problems
<div></div>	Integration incomplete

Integration Status




Needed by mid June

Procedure builder
DB backup and restore
ASTER interface
End-item verification
Late changes
Prerequisite state check
FOP control
Uplink
RTS loads with submnem
Directive builder for RTS loads
Telemetry configuration
Playback merge
GCMRs, UPDs, Comm test msg
CODAs
Activity log (archive)

Needed by early July


Failover
Tivoli
IST pool management
State check
Analysis request
Analysis report
Schematics
NCC scheduling interface
NCC contact sched status
SSR
DSS
Clock correlation

FOS INCR Status




FOS INCRs	Sev1	Sev2	Sev3	Total
Open	1	93	75	169
Fixed	19	56	48	123
Closed	48	19	36	103
Total	68	168	159	395

FOS NCR Status



FOS NCRs	Sev1	Sev2	Sev3	Total
Open	0	109	121	230
Fixed	6	41	69	116
Closed	7	27	31	65
Total	13	177	221	411

FOS Severity Level 1 INCRs



ECSeD06594

- **Description**
 - Dynamic pages are not updating with spacecraft telemetry
- **Status**
 - Suspected problem in Parameter Server software
 - Currently being evaluated
 - Anticipate closing next week