


FOS Configuration Audits

Felicia Harris

2 September 1997

FOS RRR Roadmap



Overview Material

FOS Overview

- RRR Objectives
- FOS Status & Schedule

FOS CSR Action Items

- CSR Action Item Status

Functional Overview

- List of FOS capabilities

FOS Acceptance Test Status

Acceptance Test Status

- Test Results
- Technical Liens & Issues
- External Interface Test Status

FOS Audits

Audit Results

- Physical Cfg Audit (PCA)
- Functional Cfg Audit (FCA)

FOS Next Steps


Post-Acceptance Test Plan

- External Engineering Tests
- IST Delivery
- FOT Plans

Post-B Development/ Sustaining Engineering/

- Approach
- Schedule

Objectives of Audits



Examine “as built” configuration for conformance to product baseline

- **Physical Configuration Audit (with certification)**


Evaluate functional characteristics to assure design requirements met

- **Functional Configuration Audit (with certification)**

Convey FOS, Release B to government

- **Accomplished by Contracts Office**

Product Baseline (audited at PCA)



360-TP-001-002, FOS COTS Hardware for Release B, which includes:


- Floor Plan Appendix A
- Hardware Diagram Appendix B
- Network Diagram Appendix C
- Cable Management Plan Appendix D
- VCATS Listings Appendix E
- Vendor Documentation List Appendix F

814-RD-010-001, FOS Release B Version Description Document (*redlined*), which includes:

- COTS Hardware - COTS Software Mapping
- Custom Software listing
- Tar tape of custom code

Non-conformance Reports: entered and maintained by NCR custodian

Acceptance Test Documents (reviewed at FCA)



FOS Release B Requirements Baseline

- Level 4 Requirements
- RbR Requirements
- Mappings to include:
 - Test Cases / L4's
 - NCRs / L4's
 - Lev 4' s / RbRs

Acceptance Test Results


Test Procedures

- Test Logs and Supporting data

Acceptance Test Non-Conformance Reports

- by Severity
- by Test by Severity
- by Test Case by Severity

Schedule



PCA, COTS Hardware

Preliminary

7/17-8

Final

7/30-1

PCA COTS Sfw

Preliminary

7/21

Final

8/28-9

PCA Custom Code

Preliminary

8/21, 8/29

Final


9/1

FCA (results of Acceptance Testing)

Final


9/1

Audit Status



	<u>NCR</u>	<u>Status</u>	<u>Certification</u>
PCA: COTS Hardware	20	Closed	Conforms to PBL
PCA: COTS Software	15	Open	Will comply upon closure of NCRs
PCA: Custom Software			
FCA: Functionality meets Design Rqmts			

NCR Summary



PCA, COTS Hardware

Correction of documentation and records

All corrected

PCA COTS Software


Software to be installed

Not yet installed

PCA Custom Code

FCA

Summary



PCA:

- COTS hardware acceptable for turnover.
- COTS software and shareware acceptable for turnover upon resolution of outstanding NCRs.
- Custom software

FCA: