151-WP-002-001

Plan for Physical Configuration Audits of EOSDIS Core System, ECS Version 2 Commercial Off-the-Shelf Hardware

White Paper

White Paper--Not intended for formal review or government approval.


October 1997

Prepared Under Contract NAS5-60000

SUBMITTED BY

Felicia Harris /s/	10/15/97
Felicia Harris, Program Control Office EOSDIS Core System Project	Date
Charles L. Poole for /s/	10/17/97
Richard Hornburg, Configuration Management Office EOSDIS Core System Project	Date

Hughes Information Technology Systems
Upper Marlboro, Maryland



Abstract

This plan sets forth the procedures by which the ECS Version 2 hardware configurations will be formally audited and conveyed to ECS site personnel.

The physical audit will examine the "as built" hardware configuration of each ECS Version 2 site to assure it conforms to product baseline specifications.

Audits will be conducted by an ECS/Government team. The team will certify whether the configuration audited conforms to the Product Baseline (PBL).

Audits will take place at the GSFC, NSIDC, EDC, LaRC, and SMC

Keywords: Audit, ECS Version 2, EDC, EIN, GSFC, LaRC, NSIDC, PBL, PCA, SMC, and VCATS.

Table of Contents

Abstract

1. Introduction

1.1	Purp	ose of Plan	1-1
1.2	Obje	ectives of Audits	1-1
1.3	Scop	pe of Audits	1-1
		2. Documentation	
2.1	Pare	nt Document	2-1
2.2	Appl	licable Documents	2-1
2.3	Refe	rence Documents	2-2
2.4	Infor	rmation Documents	2-2
		3. Audit Process	
3.1	Conc	cept	3-1
3.2	Schematic		3-2
	3.2.1	Audit Process	3-2
	3.2.2	Explanation of Schematic	3-2
		4. Responsibilities	
4.1	ECS Offices:		4-1
	4.1.1	Deployment Manager	4-1
	4.1.2	Configuration Management Office (CMO)	
	4.1.3	Maintenance and Operations Office (M&O)	4-1
	4.1.4	System Engineering Office (SEO)	4-2

	4.1.5	Science and Communications Development Office (SCDO)	4-2
	4.1.6	Quality Office:	4-2
	4.1.7	Audit Team:	4-2
4.2	Cooi	rdinating Instructions	4-2
		5. Schedule	
5.1	Audi	it Dates	5-1
5.2	Sche	ematic	5-1
		Appendix A. Certificate	
		Figure	
3-1	Rela	tion of documentation used for Configuration Audits	3-2
		Abbreviations and Acronyms	

1. Introduction

1.1 Purpose of Plan

This plan sets forth the procedures by which the Earth Observation System Core System (ECS) Version 2 hardware¹ configurations will be formally audited and conveyed to ECS site personnel

1.2 Objectives of Audits

Examine the "as built" configuration of ECS Version 2 hardware to assure it conforms to product baseline specifications. This will be accomplished by conducting a Physical Configuration Audit (PCA) at each site.

Report all discrepancies found during each audit. This will be performed using the ECS software Nonconformance Reporting and Corrective Action (NRCA) system.

Convey ECS Version 2 configurations to resident ECS personnel for maintenance and operations. This will be accomplished by a certification process that assures that the configuration audited conforms to the Product Baseline.

1.3 Scope of Audits

Audits will examine all ECS Version 2 hardware to assure it conforms to the product baseline established for the Release. The audits will be conducted by an ECS audit team composed of representatives of all ECS organizations and government personnel.

Audits will be conducted in accordance with the ECS Project Instruction CM-1-009, Configuration Audits.

151-WP-002-001

This document addresses only hardware audits. Software (both COTS and Custom) audits will be covered in a separate plan, that will be prepared when the schedule for these audits is available.

2. Documentation

2.1 Parent Document

GSFC 423-41-01, Goddard Space Flight Center, ESDIS Core System Statement of Work

2.2 Applicable Documents

102-CD-001-004, Development Configuration Management Plan for the ECS Project

102-CD-002-001, Maintenance and Operations Configuration Management Plan

194-602-OP1-001, Property Management Plan for the ECS Project

Commercial Off-the-Shelf (COTS) Hardware Product Baseline Technical Paper for the ECS Project:

(1) Floor Plans:

GSFC Version 2.0 Floor Plan 151-TD-006-001

EDC Version 2.0 Floor Plan 151-TD-012-001

NSIDC Version 2.0 Floor Plan 151-TD-018-001

LaRC Version 2.0 Floor Plan 151-TD-024-001

SMC Version 2.0 Floor Plan 151-TD-030-001

(2) Hardware Diagrams (Design):

GSFC Version 2.0 Hardware Diagram (Design)	151-TD-007-001
EDC Version 2.0 Hardware Diagram (Design)	151-TD-013-001
NSIDC Version 2.0 Hardware Diagram (Design)	151-TD-019-001
LaRC Version 2.0 Hardware Diagram (Design)	151-TD-025-001
SMC Version 2.0 Hardware Diagram (Design)	151-TD-031-001

(3) Hardware/Network Diagrams:

GSFC Version 2.0 Hardware/Network Diagram	151-TD-008-001
EDC Version 2.0 Hardware/Network Diagram	151-TD-014-001
NSIDC Version 2.0 Hardware/Network Diagram	151-TD-020-001
LaRC Version 2.0 Hardware/Network Diagram	151-TD-026-001
SMC Version 2.0 Hardware/Network Diagram	151-TD-032-001

(4) Cable Management Plans:

GSFC Version 2.0 Cable Management Plan 151-TD-009-001

EDC Version 2.0 Cable Management Plan 151-TD-015-001

NSIDC Version 2.0 Cable Management Plan 151-TD-021-001

LaRC Version 2.0 Cable Management Plan 151-TD-027-001

SMC Version 2.0 Cable Management Plan 151-TD-033-001

(5) Vendor Cost and Tracking System (VCATS) EDS Identification Number (EIN) to Host Name Mapping.

GSFC VCATS EIN/Host Name Mapping 151-TD-010-001

EDC VCATS EIN/Host Name Mapping 151-TD-016-001

NSIDC VCATS EIN/Host Name Mapping 151-TD-022-001

LaRC VCATS EIN/Host Name Mapping 151-TD-028-001

SMC VCATS EIN/Host Name Mapping 151-TD-034-001

(6) Listing of COTS vendor documentation:

GSFC Vendor Documentation List 151-TD-011-001

EDC Vendor Documentation List 151-TD-017-001

NSIDC Vendor Documentation List 151-TD-023-001

LaRC Vendor Documentation List 151-TD-029-001

SMC Vendor Documentation List 151-TD-035-001

2.3 Reference Documents

- a. Baseline Manager (i.e., XRP-II) reports
- b. Design specification(s) (e.g., DID 305, Segment/Design Specifications)²:
 - (1) 305-CD-030-002, Release-B GSFC DAAC Design Specification
 - (2) 305-CD-031-002, Release B Langley DAAC Design Specification
 - (3) 305-CD-033-002, Release-B EDC DAAC Design Specification
 - (4) 305-CD-035-002, Release-B NSIDC DAAC Design Specification
 - (5) 305-CD-038-002, Release-B System Monitoring and Coordination Center Design Specification

2.4 Information Documents

MIL STD 973, Configuration Management

Final documentation is not required until RRR+30 days.

3. Audit Process

3.1 Concept

Audits of ECS Version 2 will be conducted on phased basis.

- (a) <u>Planning</u>. Audit will be initiated by a meeting between CMO and the Deployment Manager. Based upon agreements reached at this meeting the contents of the Product Baseline (PBL) will be defined, a detailed plan will be developed, and the audit team formed. The audit team will meet, complete the plan, review it for completeness, and present the final plan to the Deployment Manager for submission to the ECS CCB.
- (b) <u>Definition of the Product Baseline</u>. PBL will include the hardware documents listed at paragraph 2.2 that apply to specific DAACs. Viewed collectively these documents will define the Technical Data Package (TDP) for the respective DAACs. In addition the audit team will use audit the Baseline Manager reports (reference documents) for completeness and to determine their utility for future audits.
- (c) <u>Development of TDP Documentation</u>. TDP for each site will be completed prior to the start of pre-audit analysis, approximately seven-ten working days before the actual PCA is conducted. Prior to beginning of the audits all applicable documentation will be reviewed by each member of the audit team for consistency and completeness to the ECS Version 2 product baseline prior to release to the government for review. Audit team will review this data for shortages and unincorporated design changes. In addition the team will review TDP for deviations and waivers.
- (d) <u>Training</u> of Audit Team will be conducted in the week prior to each audit. This training will include audit methodology, process for "redlining" documents, and NCR preparation.

(e) PCA. Phased basis:

- (1) Analysis and coordination with site. This will be accomplished in the week prior to each audit. Prior to this time the TDP will be posted on the ECS web site so that each member of the audit team can review it for completeness and correction. During this week CMO will coordinate the audit with each site and provide them advance information on site requirements.
- (2) Preliminary audit by site personnel. While not a requirement, it is anticipated that ECS personnel, using information available on the web page, will conduct a preliminary audit of the site COTS hardware configuration.
- (3) Site visit by Audit Team. This audit will confirm that the as delivered COTS hardware at each site is properly reflected in product baseline documentation. PCA will utilize the documentation identified at para 2.2. During this audit equipment location and position

3-1

name will be correlated with information shown on the floorplan and VCATS documentation to assure completeness of configuration at the EOC. Audit will also confirm that each site is configured in accordance with its network diagram and cable management plan.

Discrepancies noted during this review will be recorded as Non-Conformance Reports (NCR) and entered into the ECS software NRCA system.

Upon completion of site visit, the audit team will complete audit certification as required by the Project Instructions. Certificate to be used is at Appendix A.

- (4) Reconciliation. Upon completion of all audits the audit team will compile results and provide input into final report of site PCAs. This report will summarize the audits, to include results of the certification process, and define the product baseline established by the audits.
- (5) Maintenance. Per Property Management Plan.

3.2 Schematic

3.2.1 Audit Process

The overall process can be shown schematically as seen below:




Figure 3-1. Relation of documentation used for Configuration Audits

3.2.2 Explanation of Schematic

(a) Analysis. After completing the TDP the audit team will analyze the package. Concurrently the TDP will be made available to site personnel for review.

- (b) Identification of differences. If found these will be documented and presented to the appropriate CCB with recommendations as to corrective action necessary.
- (c) Once the above actions are completed the TDP will become the proposed Product Baseline (PBL) as used as audit documentation.

4. Responsibilities

4.1 ECS Offices:

4.1.1 Deployment Manager

- (a) Provides guidance to audit team in preparation of plan
- (b) Appoints principal point of contact for audits to Participate in audits and resulting turnover process.
- (c) Reviews plan; submits to CCB.
- (d) Assures government representation on audit team.
- (e) Maintain cognizance of audit; supports activities to the extent required.
- (f) Assures appropriate level of resources are assigned to audit by ECS organizations.
- (g) Monitors progress.

4.1.2 Configuration Management Office (CMO)

- (a) Provides audit coordinator to develop audit plan and schedule.
- (b) Oversees development of TDP in accordance with audit plan.
- (c) Trains the audit team.
- (d) Provides status accounting for the audit team.
- (e) Prepares final report of ECS Version 2 audits.

4.1.3 Maintenance and Operations Office (M&O)

- (a) Provides team leader, configuration status accounting personnel, and support personnel as required for each audit.
- (b) Manages and conducts audits, to include resulting turnover process.
- (c) Creates NCRs, as necessary.
- (d) Coordinates resolution of NCR generated during audit.
- (e) Completes portion of TDP in accordance with audit plan.
- (f) Manages corrections to TDP.

4.1.4 System Engineering Office (SEO)

- (a) Completes portion of TDP in accordance with audit plan.
- (b) Corrects TDP documentation as required.

4.1.5 Science and Communications Development Office (SCDO)

- (a) Assign representative(s) to audit team
- (b) Provide cognizant engineers to support resolution of NCR generated during audit.
- (c) Supports development of TDP in accordance with audit plan.
- (d) Corrects TDP documentation, as required.

4.1.6 Quality Office:

- (a) Assign representative(s) to audit team.
- (b) Provide cognizant engineers to support resolution of NCR generated during audit.
- (c) Monitor process throughout.

4.1.7 Audit Team:

- (a) Reviews TDP.
- (b) Conduct audits.
- (c) Creates NCRs, supports resolution during conduct of audits.
- (d) Prepares minutes of all audit meeting(s); maintains list of actions to be accomplished.
- (e) Certifies completeness of all audits.

4.2 Coordinating Instructions

Activity will be coordinated by project CM, which will form the audit team and provide necessary training to audit team.


Coordination of all administrative procedures and conduct of the audits will be accomplished by M&O.

5. Schedule

5.1 Audit Dates

Site	Analysis	Conduct	Reconciliation
GSFC	9/29/97 - 10/10/97	10/15/97 - 10/20/97	10/20/97 - as required
NSIDC	10/21/97 - 10/24/97	10/27/97 - 10/31/97	11/3/97 - as required
EDC	11/3/97 - 11/7/97	11/17/97 - 11/21/97	11/21/97 - as required
LaRC	11/21/97 - 11/26/97	12/1/97 - 12/5/97	12/8/97 - as required
SMC	12/8/97 - 12/12/97	12/15/97 - 12/19/97	12/22/97 - as required

5.2 Schematic



Appendix A. Certificate

PCA Certificate

		-001) was concluded on	
installed 151-TD	1 at confo -0nn-001, 151-TD-0nn-001	configuration to assure that the "as built" CO rms to the Product Baseline (specified in EC 1, 151-TD-0nn-001, 151-TD-0nn-001, 151- For	CS Document
As a res	ult of the audit I certify tha	at the COTS Hardware:	
	Conforms to the product b	paseline and is acceptable for turnover.	
	Conforms to the product be specified problems:	paseline upon resolution of the following	
	and will be acceptable to	turnover upon resolution of the above.	
	Does not conform to the p	-	
	(Name)	(Organization)	(Date)

Figure A-1. PCA Certificate

Abbreviations and Acronyms

CCB Configuration Change Board

CCR Configuration Change Request

COTS Commercial Off-the-Shelf

CSR Consent to Ship Review

DAAC Distributed Active Archive Center

DD250 Department of Defense Form Nr 250

DDTS Distributed Defect Tracking Software

DID Data Item Description

ECS EOSDIS Core System

EOC ECS Operations Center

EOSDIS Earth Observing System Data and Information System

ESDIS Earth Science Data and Information System

FCA Functional Configuration Audit

FOS Flight operations Segment

GSFC Goddard Space Flight Center (DAAC)

I&T Integration and Test

M&O Maintenance and Operations

MIL STD Military Standard

NCR Nonconformance Report

NCRA Nonconformance Reporting and Corrective Action system

PCA Physical Configuration Audit

PI Project Instruction

QA Quality Assurance

RRR Release Readiness Review

RTM Requirements and Traceability Management

SCDO Science and Communications Development Office

SMO System management Organization

SSI&T Science Software Integration and Test

TDP Technical Data Package

VCATS Vendor Costs and Tracking System

VDD Version Description Document