



Release B Testing During Release A Operations

Gil Scott

03 November 1995

Release B Testing During Release A Operations



- **Process for conducting testing within the Release A operational system is being developed**
 - Details will be captured in an M&O Release A-B Transition Plan
 - Specifics for Release B Acceptance Testing will be captured in the Release B Acceptance Test Procedures (DID 411) document
- **Minimal Impact to On-going Operations**
 - Coordinate all test activities with the DAACs, SMC, EOC, and M&O
 - Partition system into an operations and test environment
 - Install Release B software into the test environment
 - Conduct testing during off-shifts (i.e. evenings and weekends)