



---

# **Release B System Acceptance Test Plan**

**Sherhonda Adams Kibler**

---

**03 November 1995**



# **Agenda**

**ECS Acceptance Test (AT) Program**

**Test Development Process**

**Release B System Acceptance Test Plan**

**Acceptance Testing and AT Life Cycle**

**Test Participants**

**Test Environment**

**Simulators, Data Generators and Test Data**

**Interfaces**

**Test Tools**

**IATO Test Schedules**



# **ECS Acceptance Test Program**

## **Performed at all ECS sites (DAACs, SMC & EOC)**

- **Final ECS test activity prior to delivery to ESDIS**
- **Verifies release functionality and performance**
- **Lead by the Independent Acceptance Test Organization (IATO)**
- **Testing starts after the Consent to Ship Review (CSR)**
- **Results presented at the Release Readiness Review (RRR)**
- **Acceptance test process is defined in:**
  - **Acceptance Test Management Plan (DID 415)**
  - **Verification Plan (DID 401)**
  - **Release A and B Acceptance Test Plans (DID 409)**
- **Acceptance test implemented in accordance with:**
  - **Release Acceptance Test Procedures (DID 411)**
    - Site specific volumes**
  - **Test execution with EOC, SMC and DAAC's with M&O support**



# Test Development Process

## Level 3 Requirement Analysis

- Decomposition
- Interpretation
- Verification method assignment

## Requirement Criticality Assessment

- Mission critical
- Mission essential
- Mission fulfillment

## Acceptance Test Scenario Definition

- Operations Concepts
- User characterization models
- Develop scenarios
- Map requirements to scenarios

# Test Development Process (Cont'd)



## Test Procedure Development

- DAAC Interaction
- Flight Operations Team Interaction

## Lessons Learned

- Release A Testing
- Release B Integration and Test

# Release B System Acceptance Test Plan (ATP)



## Outlines the Acceptance Test process

- Preliminary plan detailed to Scenario Level - Delivered at RIR (3/95)
- Final Plan detailed to Test Case Level - Delivered at IDR (10/95)
- Release B builds on Release A Scenarios
- Followed by preliminary Acceptance Test Procedures documents delivered at TRR-B (12/96), final procedure documents delivered at CSR-B (6/97)

## Uses ECS source material

- F&PRS, IRDs, ICDs
- Technical Baseline
- ECS Operations Concept
- Release Plan

## Mapped into five broad scenario groups

- System Management, Push, Pull, Flight Operations and End-to-End



# Acceptance Test Scenario Groups

## ECS SYSTEM MANAGEMENT

- ECS SITE COMMISSION
- ECS SITE UPGRADE
- SCHEDULING SCENARIO
- RESOURCE MGMT
- PERFORMANCE MGMT
- MGMT SERVICES
- ANCILLARY SERVICES

## PULL

- DISCIPLINE/DAAC  
ORIENTED SCIENCE
- SCIENCE COMPUTING  
FACILITY
- INTERDISCIPLINARY/  
INTER-DAAC SCIENCE
- ASF DAAC DATA  
ACCESS

## END TO END

- MULTI-SITE INTER-  
COMMUNICATIONS
- AM-1 END-TO-END
- ASTER DAR END-TO-END
- HYDROLOGY, EARTH  
RADIATION, AND  
ATMOSPHERIC DYNAMICS
- ATMOSPHERIC CHEMISTRY,  
REFLECTANCE, AND SOLAR  
RADIATION
- OCEAN, POLAR, AND LAND  
PROCESSES
- SCIENCE DATA INTER-  
OPERABILITY
- SYSTEM PERFORMANCE

## PUSH

- ECS at the LaRC DAAC  
DATA INGEST OPS
- ECS at the MSFC DAAC  
DATA INGEST OPS
- ECS at the GSFC DAAC  
DATA INGEST OPS
- ECS at the EDC DAAC  
DATA INGEST OPS
- ECS at the JPL DAAC  
DATA INGEST OPS
- ECS at the NSIDC DAAC  
DATA INGEST OPS
- ECS at the ASF DAAC  
DATA INGEST OPS
- ECS at the ORNL DAAC  
DATA INGEST OPS

## FOS

- PRE-CONTACT
- CONTACT
- POST-CONTACT



# Acceptance Test Life Cycle

## Test Activities

- **Release B Acceptance Test Plan- DID 409 (10/95)**
- **Verification Specification- DID 403 (10/95)**
- **Procedure Generation with DAAC involvement- DID 411 (6/97)**
- **Participate in CSR (6/97)**
- **Perform Acceptance Testing (6/97 - 9/97)**
- **Prepare test results at RRR (9/97)**
- **Prepare Acceptance Test Report- DID 412 (10/97)**





# Acceptance Test Life Cycle (Cont'd)



## Acceptance Test Home Page

- <http://newsroom.gsfc.nasa.gov/at/athome.html>
- Release A/B Testing Information
- Contains IATO schedules, documentation and test tools
- Connection to other related Home Pages





# Test Participants

## •Role Players

- IATO	Lead
- DAAC Personnel	Support
- Quality Office	Support
- Maintenance and Operations	Support
- Flight Operations Team	Support
- Instrument Operations Team	Support
- EGS SI&T Contractor	Witness
- IV&V Contractor	Witness

## •Testing roles will be defined in Acceptance Test Procedures Document

## •Procedure document generated for each DAAC, SMC and EOC and coordinated with each site



# Test Environment

## Release B Test Environment

- DAACs, SMC, EOC and Operations Site Testing
- Nominal operational system configuration
- External ECS components whenever they are mature and available

# Simulators, Data Generators and Test Data



- **Interface Simulators**

- EOSDIS Test System (ETS)
- Existing simulators are being identified
- Other simulators to be developed in-house

- **Test Data Generators (under analysis)**

- Used to construct message content with protocol provided by simulators and servers

- **Test Data**

- Work TDS needs with Dr. Reber's TDS Working Group
- Complete set of test data sets identified by CDR-B
- Test data sets needed by March 1997



# Interfaces

## Real Interface Used When:

- There is an approved ICD between the external system and the ECS
- External systems and network connectivity is mature and available
- External systems can be scheduled on a regular basis

## Interface Simulators are used If External ECS Components are not available

- They will reside on workstations connected to the appropriate network

## Monitoring of External Systems Development

- Assures availability for interface testing
- Assures functionality is sufficient to verify the ECS IRD requirements

# Test Tools




## Test Management

- Requirements - RTM
- Test Automation - XRunner
- Performance Testing - LoadRunner
- Configuration Management - CLEARCASE
- Nonconformance Reporting - DDTs



# Release B Acceptance Test Timeline



*Release-B Acceptance Testing Activities by Site*