

---

# **ECS Integration and Test**

## **Teraisa Patterson**

---

**3 November 1995**

# Agenda



## ECS Integration and Test

- **Build-Thread Integration Test Plan**
- **Integration and Test Schedule**
- **Test Platforms**
- **Tools**
- **Test Data**

- **307/329-CD-004-001 Rel B SDPS Dev/Rel Plan for ECS Project**
- **307/329-CD-005-001 Rel B CSMS Dev/Rel Plan for ECS Project**
- **319/402-CD-003-001 Rel B Segments/System Integration and Test Plan for the ECS Project**
- **403-CD-002-001 Rel B Verification Specification for the ECS Project**

- **IDR-B:** [http://edhs1.gsfc.nasa.gov/waisdata/toc/idrb\\_cdrtoc.html](http://edhs1.gsfc.nasa.gov/waisdata/toc/idrb_cdrtoc.html)
- **Release B:** <http://newsroom.hitc.com/relmgt/open/RelsB/Docs.html>
- **I&T-B:** [http://newsroom.gsfc.nasa.gov/relmgt/open/RelsB/I\\_and\\_T.html](http://newsroom.gsfc.nasa.gov/relmgt/open/RelsB/I_and_T.html)

# Rel B SDPS/CSMS Test Objectives



- **To verify ECS System Operations to Include:**
  - **Data Ingest and Validation**
  - **On-Demand Production**
  - **Accounting and Billing**
  - **Client/User System Access**
  - **LIM and DIM**
  - **SMC Security**
  - **Fault and Performance Management**
  - **System Operability**
  - **Multi-DAAC Planning and Scheduling**
  - **Management Logistics**
  - **Release A Regression Testing**

# Rel A vs. Rel B Functionality



## Release A

- N/A
- Basic local management
- Minimal processing
- SMC capabilities are mainly performed manually
- N/A
- N/A
- Inter-DAAC Planning and Scheduling
- Simple data searches

## Release B

- Account and Billing
- LIM and DIM
- On-Demand Production
- SMC security, fault, and performance management are automated
- Subsetting and Subsampling
- Subscriptions
- Multi-DAAC Planning and Scheduling
- More complex data searches, i.e. coincident searches across data sets.


# Build/Thread Methodology



## Build/Thread Methodology

- Detailed description can be found in 319/402-CD-003-001 Rel B Segments/System Integration and Test Plan for the ECS Project
- Builds and Threads are defined by examining operational concepts, Level 3 and Level 4 requirements and system design specifications.
- The Thread/Build Diagram acts as the basis for definition of test cases.
- Test cases provide the basis for development of detailed build and thread test procedures.

# Release B System Build Plan




729-PP-001-001

Recombinant/Regression


Build/Release TP-7

# System Setup Build 1 Test Diagram





# Proposed Release B Implementation Schedule



**Available in hard copy only.**


# Release B I&T Platform




## **ECS Development Facility (EDF) Test Bed**

- **Real-Time Integrated System (RITS)**
  - **Client Workstations**
  - **Test Manager**
  - **External Interface Simulators**
  - **DAAC Simulators**
- **Mini-DAAC**
  - **Data Server**
  - **Planning and Data Processing**
  - **Local System Management (LSM)**
  - **System Monitoring and Coordination Center (SMC)**
  - **Ingest Server**

# Integrated Test Environment



# SI&T Tool Suite



# Release B I&T Data Requirements



## Data to support the following:

TRMM - CERES, LIS, VIRS, PR, TMI

EOS AM-1 - ASTER, CERES, MISR, MODIS, MOPPIT

Landsat 7 - ETM+

FOO - COLOR

ADEOS II - SeaWinds

ALT RADAR - MR, DFA

ACRIMSAT - ACRIM

METEOR - SAGE III

ERS-1&2 - SAR

JERS-1 - SAR

RADARSAT - SAR

# Release B Test Data Needs



## Goals:

- To work with the Science Office to determine the fidelity of the datasets
  - To identify characteristics, source and formats
- Baseline target list of datasets before CDR
  - Work with the TDS working group (Dr. Reber) to define the target list
- Need a good sampling of datasets by October 1996
  - Reuse test datasets from Release A testing