

# **ECS Evaluation Packages**

## **EP4 Design Review**

---

**September 20, 1994**

# EP4 Design Review Agenda

---

- 3:00 EP4 Overview - George Percivall**
- 3:10 EOSView Design - SDPS Increment 0 - Brand Fortner**
- 3:30 SDPS EP4 Prototypes Status - Lynne Case**
- 3:50 CSMS Increment 0 and Prototypes for EP4 - Laks Prabhala**
- 4:30 EP4 Integration and Test - Gil Tadmor**
- 4:50 Action Items and Next Steps - George Percivall**
- 5:00 Adjourn**

# Summary of EP4

## CSMS

DCE Intercell  
Development

DCE Security

Trader Service

Communications Subsystem

Network  
Management

Management Subsystem

## SDPS

EOSView

Scientist  
Workbench

Client Subsystem

*Increment*

*Prototype*

Legend

## Evaluations


Usability Testing  
of Science Users

Survey  
of Science Users

Usability Testing  
of Operations and  
User Services

# EP4 Configuration

---



# EP4 Workstation Configuration

---

## Platforms for EP4

**HP: OS Version HP UX 9.03**

**DEC: OS Version OSF/1 Version 2.0**

## EP4 Size

**SDPS Binaries: ~20 MB**

**SDPS Static Data: ~ 60 MB**

**SDPS Animation Data: ~100 MB TBR**

**CSMS Data Logs: ~ 5 MB**

**DCE (version 1.0.3 OSF) ~35 MB**

**Mosaic ~1MB**

**Total Disk Utilization: ~250 MB TBR**

# EP4 Data

---

## **Data for Advertising Service**

**EDC and NSIDC data set descriptions from GCMD**

**Service descriptions developed as part of prototype development**

## **Data for EOSView**

**DAAC Sampler: 2 HDF granules per DAAC**

**1 or 2 Animations: 30 images per animation**

**Identified through Science Liaisons - Dopplick**

**Data bundled with binaries (no remote product access)**

# **EOSView**

## **An HDF-EOS Cracker Tool**

**Brand Fortner  
SDPS**

---

### **EP4 Design Review**

**September 20, 1994**

# **EOSView Mission**

---

**EOSView will make it easy for anyone, even non-EOS users, to read and understand HDF-EOS Datafiles.**

**EOSView will be widely available, both in terms of physical locations and in terms of supported platforms.**

**Visualization in EOSView will be for the purpose of data verification only. Analysis and presentation of data is best left to commercial applications.**



# EOS Visualization Needs

---

An EOS User needs visualization for the following steps:

- **Selection of Data**
  - EOS Client
- **Verification of Data**
  - Simple, interactive application
- **Analysis and Presentation of Data**
  - Commercial and Public Domain Software

# Meeting EOS Visualization Needs

---

**EOS can meet those needs in the following way:**

- **Selection of Data**
  - Scripting Language calling EOSView
- **Verification of Data**
  - EOSView: a simple, interactive application
- **Analysis and Presentation of Data**
  - EOSView provides conversions for commercial packages
  - EOSView can be called from commercial packages

# EOSView/EP4 Features

---

**EOSView/EP4 will interpret HDF files, not HDF-EOS files:**

- **Display HDF File Structures**
  - Hierarchical list with groupings opened by clicking
  - Status messages displayed at bottom
- **Display Raster Images and 2D Arrays as Pseudocolor**
- **Pseudocolor Window**
  - Image Pan, Image Zoom
  - Display of color palette, selection of alternate palette
  - Overlay of bitmap images
- **Preliminary Scripting Language**
- **Simple Animations**

# EOSView/EP4 Development

---

**Note that EOSView will be used as a separate binary application: the code will not be incorporated into any part of the EOS system.**

- **NCSA Collaboration**
  - Working with NCSA on HDF-EOS format
- **NOAA/NGDC Collaboration**
  - Joint development effort with GeoVu
  - Ted Habermann at NGDC is lead on effort
- **Development Environment**
  - Using XVT because of GeoVu collaboration
  - Using C to maintain compatibility with GeoVu and HDF
  - Have XVT libraries for UNIX, Windows, Macintosh

# EOSView Features

---

**Final release of EOSView includes the following:**

- **Scripting Language**
- **File Structure Display**
- **Visualizations**
  - Pseudocolor of 2D/3D arrays, grid, swath structures
  - Linegraphs and color scatter plots
  - Vector and Point overlays driven by metadata
- **Data Display**
  - Display arrays, tables as spreadsheet of values
  - Display metadata as text
- **Data Conversions: Binary, ASCII, etc.**
- **Animations**

# EOSView: Datafile Window

---

DataFile Window: Test.hdf	
> + Datafile Info (3 items)	
- Browse Image (week of 03/01/98)	
+ Grid Data (7 records)	
Gridded Global Level 3 Data from EOS-AM, one image per day, for week of 03/01/98.	


# EOSView: Info Group Opened

---

DataFile Window: Test.hdf	
<div>&gt; + Datafile Info</div> <div><div>- Datafile Description (RTF text)</div><div>- Datafile Information (Metadata)</div><div>- Data Quality Information (text)</div><div>- Browse Image (week of 03/01/98)</div><div>+ Grid Data (7 records)</div></div>	
Gridded Global Level 3 Data from EOS-AM, one image per day, for week of 03/01/98.	

# EOSView: Pseudocolor Display

---





# **SDPS EP4 Prototype Status**

**Lynne Case  
SDPS**

---

## **EP4 Design Review**

**September 20, 1994**

# SDPS EP4 Prototype Status

---

## **Scientist Workbench Prototype**

- Objectives
- Capabilities
- COTS
- Status

## **Advertising Service Prototype**

- Objectives
- Capabilities
- COTS
- Status

# Scientist Workbench Objectives


---

- **Build screens similar to those from SDR using native X and Motif.**
- **Use as a stop-gap measure until object desktop paradigms become available on more platforms.**

# Scientist Workbench Capabilities

---

- File manager type application that will launch the EP4 applications.
- New icons can be installed from the advertising service.
- Pull-down menus will include access to other functions such as User Survey, setting a new directory, etc.



# Scientist Workbench COTS

---

- **The scientist workbench will be developed using X and Motif with the help of a GUI builder for some functions.**
- **The system cannot rely on the existence of CDE, because some platforms do not support CDE.**
- **Some prototyping will be done with CDE toolkit to gain experience.**

# Scientist Workbench Status

---

- **Currently, can read file names and display icons.**
- **Can change directories to traverse file system.**
- **Need to do the following:**
  - **Distinguish between regular files and application files to display appropriate icons.**
  - **Launch applications based on file type.**
  - **Use of color icons for files and directories.**
  - **Integrate with the advertising service to recognize new files installed in a directory.**


# Advertising Service Objectives

---

- **Flush out requirements of the advertising service in terms of searching and traversal.**
- **Determine the level of information that is needed at the advertising service.**
- **Determine the interface with the CSMS trader.**

# Advertising Service Capabilities

**Client will talk to both the httpd and a DCE server in order to query and traverse advertisements**





# Advertising Service Capabilities


---

**The user will have multiple ways to find advertisements.**

- Traverse hyperlinks to “surf” around the system.
- Perform a text search on the advertisement database.
- Perform an attribute search on the keywords of a service or a data set.

# Advertising Service Capabilities


**When the client is started, the user will be connected to an Advertising Service “Home Page”.**



# Advertising Service Capabilities (cont.)

The advertising service will contain information about services and the data related to those services.

Queries can be posed to find services or to find data sets.



# Advertising Service Capabilities (cont.)

---

- **Installed services when launched will do one of two things:**
  - Display a mockup of the service
  - Display an informational window that shows that the service requested was installed correctly.
- **Mockups should not be evaluated for correctness. For demonstration only.**
- **Installed services will remain across sessions.**

# Advertising Service COTS

---

- **Uses the following COTS:**
  - Sybase DBMS
- **Uses the following public domain:**
  - WWW libraries and HTML widget for client.
  - Motif ++ public domain class library.
  - HTTP daemon from NCSA
  - freeWAISsf for text searching.

# Advertising Service Status

---

- **Encapsulated the HTML widget in a C++ class for reuse in other applications. Needs a little tuning.**
- **Working on HTTP document hierarchy.**
- **Using Core Metadata model of data set information as basis for data side.**
- **Still needs work:**
  - **Integration of CSMS trader.**
  - **Dynamic building of HTML from Sybase DBMS.**
  - **Attribute search screens.**
  - **Installation of services into workbench.**
  - **Definition of input format and mechanism for advertisements.**

# **CSMS Increment 0 and Prototypes for EP4**

**Laks Prabhala  
CSMS**

---

## **EP4 Design Review**

**September 20, 1994**

# CSMS EP4 Incremental Development

---

## DCE Security Development

- Kerberos - DCE/nonDCE Interoperability Development
- Access Control Lists

## Intercell Development

## Network Management




# **CSMS EP4 Prototypes Definitions**

---

**Enterprise Management Prototyping (MSS)**

**Interoperability (Trader)**

# CSMS in EP4



# DCE Security Development

---

**Establish method that non-DCE user/client will gain access to DCE Services**

**Study the requirements of Software for the non-DCE client (minimum software to access ECS services.)**

**Development of an Access Control List (ACL) and Authentication API**

**Study the different access levels and their security requirements**

## **STATUS 09/20/94**

**Presently working with the Kerberos Version 5 Beta 4 from MIT**

**The authentication portion of the Security works OK on HP, SUN and IBM**

**Design of the ACL API completed - working with SDPS on finalizing**

## **ISSUES**

**Incompatibility of the Kerberos Ticket vs DCE tickets**

**User Class definitions - co-ordination with SDPS**

# Network Management

---

**Selection of Enterprise Management Product for Release A**

**Performance monitoring (plus M&O) of EP workstation and client/server applications**

**Data Collection for Hosts and Network Devices**

## **STATUS**

**Enterprise Management Product Selected - OpenView from HP**

**Performance Monitoring**

**extensive data being collected - file transfer, RPCs**

**completed the data collection list for Hosts and Network Devices**

**M&O getting involved in OpenView Operations**

**Working on a Draft version of Operations Concept for OpenView**

# DCE Intercell Development

---

Configure Multiple cells of DCE

Performance study of single cell vs intercell

## STATUS

Three DCE Cells are currently configured: *epcell*, *edfcell* & *csms2cell*  
Intercell Operations established with both Static & Dynamic Binding

## ISSUES

Naming of DCE cells and DNS issues

DCE 1.1 will have the Cell Aliasing feature

# DCE Encapsulation & Trader Service

---

Look at encapsulating application interfaces from underlying DCE  
Gauge how this process will work  
Isolate SDPS/FOS from technology changeover

## Trader Service for SDPS Advertising Service

### STATUS

HP OODCE installed in EDF  
Getting familiar with the Class Libraries provided by OODCE  
Interfaces defined between SDPS and CSMS  
Design completed; coding 70% completed

### ISSUES

OODCE is available today only on HP- portability issue (not for EP4)

# Enterprise Management

---

## DBMS

- Bring in DBMS (relational/multi- dimensional , and/or Object-Oriented)
- Set up a CSMS data schema and extract information from CSMS History Log and threshold messages from Enterprise Management Platform
- Refine history log collections

Report generator front-end (part of DB package)

Study performance overhead attributed to the DB package - generate relative timing and performance data

Statistical analysis (part of DB package)

## Status

- **ORACLE and tools on CSMS development workstation(SUN)**
- **Initiated system log collections on SUN and HP platforms**
- **Evaluated vendor MIBs to help refine history log collections - now processing log data to store in DB**

# COTS in EP4

---

**DCE / OODCE**

**SYBASE for Trader**

**ORACLE for Management Data**

**OpenView for Network Node Management/ Performance/Data Collection**



# **EP4 Integration and Test**

**Gil Tadmor  
CSMS**

---

## **EP4 Design Review**


**September 20, 1994**

# Overview


---

- **I&T Approach for EP4**
  - **Build / Thread Plan**
  - **I&T Schedules**
  - **Test Case and Procedure Outline**
- **Planned Resources**
  - **EDF Facility**
  - **Test Tools**
  - **Non-Conformance Tracking**
  - **Test Data**

# EP4 Build / Thread Plan



# Test Cases



**Thread** - a set of components (software, hardware, and data) and operational procedures that implement a function or set of functions.

**Build** - an assemblage of threads to produce a gradual buildup of system capabilities. Builds are combined with other builds and threads to produce higher level builds.

**Prototype** - focused rapid development of specific system aspects which may advance evolutionary change.

194-722-EP4-001

# Test Procedures

---

- **Provided for each Test Case**
- **Comprised of Two Parts:**
  - **Manual steps for the Test Conductor (primarily setup and execution)**
  - **Recorded scripts via the capture/playback test tool**
- **To be Configuration Controlled via the Test Notebook (Manual Procedures) and ClearCase (Automated Scripts)**
- **Test tool will assist in:**
  - **generating single and multi-user scenarios**
  - **providing accurate and repeatable system load tests**

# Planned Resources

---

- **Assigned I&T Workstations in the EDF**
- **Automated GUI Test Tool (vendor selection completed)**
- **Non-Conformance Reports (NCRs) encountered during the I&T phase will be tracked via the Distributed Defect Tracking System (DDTS)**
- **Input Test Data Comprised of:**
  - **Earth Science Data (identified by the Science Office)**
  - **Other Event Triggers/Stubs (for advertisers, event logs, etc. - supplied by the developers or I&T)**
- **Increment Objectives Folders to Provide L4 Req'ts Traceability for Verification Purposes**

# **Action Items and Next Steps**

**George Percivall  
SI&P**

---

**EP4 Design Review**

**September 20, 1994**

# Open EP Action Items

Number		origi	origi or	descri io	Res o se	ue e
		EP Work		Multi-Site Search/Access: For release A, TRMM		PDR (EP5/ WS1
3	26-Jul	shop	Blake, D	researchers will need to be able to access at three	Nakamura, E	update of EP WP)
				DAACs. how will this be done?		
10	26-Aug	EP4 Obj	Hinds, N	What is the ability to host future EPs on science	Percivall, G	20-Sep
		Rvw		advisors workstations		
11	26-Aug	EP4 Obj	Holm, M	User Services: what "staff tools" are provided, in	Nakamura, E	PDR (EP5/ WS1
		Rvw		which EP and how are they developed		update of EP WP)
12	26-Aug	EP4 Obj	Sharma, A.K.	In which EP will the predicting of time to fill order	Prabhala, L	20-Sep
		Rvw		be provided (Qos) (Parameters provided by trader)		
13	26-Aug	EP4 Obj	Baldwin, D	Save on expense of data for EPs by subsetting	Percivall, G	PDR (EP5/ WS1
		Rvw				update of EP WP)
14	26-Aug	EP4 Obj	Sharma, A.K.	Identification of SDPS-Scientist Workbench APIs to	Nakamura, E	PDR (EP5/ WS1
		Rvw		be evaluated in EPs		update of EP WP)



# EP Action Item #13. EP Data Diversity

---

## Action Item #13

Expand from D. Baldwin's comment "subsetting to save archive cost" to "addressing data diversity"

### EP Data Diversity Issues

- Dimensions/Definition of Data Diversity
- Rely on V0 Pilot Data Migration Data Sets
- Need is for EP6
- Limited development resources for EP data
- Data Migration Cost Model: initial effort not offset by subsetting
- Archive size for EP6: offset by subsetting
- Focus on Release A: e.g. AVHRR, TOVS, SSM/I, and selected derived GOES data (SOW 2.5.1.2)

# EP4 Schedule

---

<b>9/20/94</b>	<b>EP4 Design Review</b>
<b>10/94</b>	<b>CSMS Increment 0 Peer Review</b>
<b>10/94</b>	<b>SDPS Increment 0 Peer Review</b>
<b>10/11/94</b>	<b>Initial CSMS Threads to EP I&amp;T</b>
<b>10/19/94</b>	<b>Initial SDPS Threads and API Calls to EP I&amp;T</b>
<b>11/2/94</b>	<b>Test Readiness Review (all threads to EP I&amp;T)</b>
<b>12/8/94</b>	<b>Consent To Ship Review</b>
<b>12/94</b>	<b>DAAC Installation</b>
<b>12/22/94</b>	<b>EP4 System Test</b>
<b>1/4/95</b>	<b>EP4 Readiness Review</b>
<b>1/95-2/95</b>	<b>EP4 Evaluation Period</b>