


Introduction Marsh Caplan

System Design Review - 27 June 1994

EOSDIS



□ Polar platforms **Observation Essentia** Earth probes **Programs** remotely sensed Other sources and in situ data Comprehensive The vital link data and Information between scientists information **Systems** and data **systems** Multidisciplinary **Growing scientific** and interdisciplinary understanding studies of earth system Research **Programs** processes □ Integrated conceptual and trends and predictive models

EOSDIS A Complete Research Information System


Integrate and simplify science community interactions with data, mission operations and other scientists from their home laboratories

Respond to science community needs and economically evolve as industry needs and technologies change

Increase investigator productivity and accelerate near term scientific research

194-901-PM4-001.002b/w

SDR Objectives



Demonstrate "high level" design which:

- satisfies baseline requirements
- is scalable
- is evolvable
- is affordable


Establish a Program Plan which is achievable

Ensure requirements meet needs of community

Identify any necessary changes

Demonstrate sufficient progress and system definition to proceed towards PDR

Agenda



June 27	Plenary Session	Presenting
1:00 p.m.	- ESDIS Introduction	J. Dalton
2:00 p.m.	 ECS Introduction 	M. Caplan
2:30 p.m.	- Science	B. Curran
3:00 p.m.	- Break	
3:15 p.m.	 System Overview 	J. Guzek
4:00 p.m.	- SDPS Overview	M. Elkington
5:00 p.m.	 CSMS Overview 	E. Lerner
5:30 p.m.	- Adjourn	

June 28	Plenary Session	Presenting	
8:00 a.m.	- FOS Overview	C. Moore	
8:30 a.m.	- External I/Fs	P. Lyons	
9:30 a.m.	- Projected System	·	
	Access & Utilization	P. Thome	

10:45 a.m.

to 6:20 p.m. SDPS Splinter Session FOS Splinter Session

(Concurrent Sessions)

Agenda (Continued)



June 29

8:00 a.m.


to 12:40 p.m. SDPS Splinter Session (Concurrent CSMS Splinter Session Sessions)

FOS Prototyping Results Review FOS Prototyping Results Review

	Plenary Session	Presenting
1:25 p.m.	- Version 0	M. Abernathy
1:50 p.m.	- Project I&T	J. Gainsborough
2:20 p.m.	- ECŠ I&T	G. Scott
2:50 p.m.	- Break	
3:05 p.m.	- M&O	S. Dunn
3:45 p.m.	- Risk Management	G. Percivall
4:15 p.m.	- Release Planning	R. Barbiere
5:15 p.m.	- Summary/Closing	J. Dalton

6:00 p.m. - Executive Session

What We Heard At SRR



Need broader science community involvement


Need to expand and incorporate evolutionary concepts

Need to include external prototyping and/or alternative approaches

Current requirements have preconceived/embedded design

Design is too centralized

Overview of Activities Since SRR




December Progress Review demonstrated conceptual changes in architecture

- Review for NASA HQ, EOSDIS Science Advisory Panel and NRC Panel
- Assessed as success by Reviewers

Key accomplishments since December Review:


- Established services oriented open logically distributed evolvable architecture
- Design progress with community (architecture WG) involvement
- Established modified, lower risk release plan that satisfies science, mission and launch support requirements


Overview of Activities Since SRR (Continued)




- Third evaluation package implemented and deployed for user feedback
- Algorithm development tool kit defined and initial version(s) delivered
- Key external interface requirements defined
- Version 0 analysis proceeding well
- Independent architecture studies initiated
- DAACs staffed with liaison support
- Completion of SRR work activities


Change Influence






ECS Program Schedule





last update 06/20/94:15:04 ECS Scheduling Operations

Looking Ahead Areas Where Community Can Help



Data dependencies and contingencies


Reprocessing requirements (how much, who, when)

Algorithm Ingest (peer review)

Improved characterization of future pull side users


Tall pole products and algorithms

Road to PDR



May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
VO Analysis	SDS, IRDs	SDR	OPS CON Update			SYS I&T RELA Plan ICD's	PDR
	System Design						
Interi Repo				nal port			
		Indep Arch	Studies			L4 Req, Pr Design Spe	
			Segment Design				
EP3 Operational			EDF E Archive De	P4 sign OO Pilot	TK3		
			Prototyping and Toolkit Development				
	,	Neç	 Begin gotiations 				
			Change	Order 1			

Independent Architecture Studies



Three teams awarded subcontracts in late February 1994 for 6 month studies

- 1) George Mason University: U-New-Hampshire, U-Delaware, and the Center for Ocean-Land Atmosphere Studies;
- 2) UC-Berkeley: UCLA, UC-San Diego, UC-Santa Barbara, the San Diego Supercomputer Center, and the Scripps Institution of Oceanography;
- 3) U-North Dakota: North Dakota State University, U-Nebraska at Lincoln, and the U-North Carolina at Wilmington.

Preliminary Results - Highlights

- Identification of additional user scenarios (including non-science community)
- Concepts to mitigate "Pull" load
- Independent confirmation of aspects of ECS SDR architecture
- Plan to focus remaining work on further development of unique architectural concepts