



SDPS Introduction

Steve Fox

13 February 1995

Topics




- ☐ **Logistics**
- ☐ **Formal and Incremental Development Approaches**
- ☐ **PDR scope**
- ☐ **Design activities**
- ☐ **Documentation**
- ☐ **Presentation of Design**
- ☐ **Agenda**

Administrative / Facilities



- **Telephones** are located in rooms 1131, 1132, and 1133 within the auditorium
- **Messages and faxes:**
 - **Phone:** (301) 925-0300 (main switchboard)
 - **Fax:** (301) 925-0327
 - **Reference** “SDPS PDR, attn: Kim Partida-Runge”
- **Restrooms** are out the auditorium main doors and to your left; follow the signs
- **Lunch breaks** are unstructured
 - **Cafeteria** in the building
 - **List of nearby restaurants** available at registration desk


SDPS Development Approaches



SDPS Utilizes Two Development Approaches

- **Formal development**
 - 18-24 month development cycle
 - formal documentation and reviews
 - used for mission critical portions of the system
 - Subsystems: Data Server, Ingest, Planning, Data Processing
- **Incremental development**
 - 6-9 month development cycle
 - streamlined documentation and review (as-built formal documentation)
 - ongoing involvement of ECS Tirekickers + user community evaluation of prototypes / components
 - used in areas where accelerated user feedback is desired
 - Subsystems: Client, Interoperability, Data Management

SDPS PDR Scope



- **This review summarizes the preliminary design of the SDPS subsystems being developed on the formal track**
 - **Dataserver: Data storage, access, management, and distribution**
 - **Ingest: Data acquisition**
 - **Planning: Preplan routine data processing, schedule ad hoc processing, and dispatch and manage processing requests**
 - **Data Processing: Queuing, dispatching, and managing the execution of science algorithms**
- **For the incrementally developed SDPS subsystems, we will present**
 - **Development status / plans**
 - **Selected design topics**
 - **Demonstration of initial prototypes / components**



SDPS PDR Scope



- **We focus on the two initial ECS releases**
 - **TRMM mission preparation (“Interim Release 1”, IR-1)**
 - **TRMM operations and AM-1/L-7 mission preparation (“Release A”)**
- **Where applicable, we have selectively looked ahead to AM-1/L7 operations (“Release B”), and beyond, to facilitate growth and evolution e.g.,**
 - **Requirements analysis**
 - **Hardware**
 - **Distributed database design**
 - **Cross DAAC planning / scheduling**





Capabilities Not in Release A




Capabilities not in Release A will be indicated by this symbol in the upper lefthand corner of the slide or next to slide bullets

PDR Design Activities



SDPS PDR Documentation Set



- **Segment PDR deliverables**
 - Requirements Spec (“Level 4 Requirements”) [DID 304]
 - Design Specification [DID 305]
 - Internal Interface Control Document (“Services Offered ICD”)
 - Integration & Test Plan (Release IR-1 and A volumes)
 - Release and Development Plan
- **Support materials**
 - Reviewer’s guide
 - Interface control documents
 - Science User’s Guide, Part 4
- **Previews of near-term deliverables**
 - Database Design Specification

Presentation of Design




Documentation

- **Object Models** - static representation of system
- **Scenarios / Event Traces** - dynamic representation of system
- **Interfaces**
- **Design components**

This Week's Presentations will focus on

- **Driving requirements / key design issues**
- **Design rationale**
- **Design approaches**
- **Design components**
- **Operations approach**
- **Key scenarios**
- ➡ **Will not present many object models**

SDPS PDR Agenda - Days 1 & 2




Day 1 (Mon)

SDPS PDR Introduction / Welcome	13:00-14:00
Design Overview	14:00-16:30
Daily Wrap-Up	16:30-17:30

Day 2 (Tue)


User and Algorithm Models	08:30-10:00
Data Modeling	10:30-12:00
Lunch	12:00-13:00
Data Server Subsystem Design	13:00-17:00
Daily Wrap-Up	17:00-18:00

SDPS PDR Agenda - Day 3 (Wed)



Ingest Subsystem Design	08:30-10:00
Planning & Data Processing Subsystem Design	10:30-12:00
Lunch	12:00-13:00
Planning & Data Processing Subsystem Design	13:00-16:00
Daily Wrap-Up	16:00-17:00

SDPS PDR Agenda - Day 4 (Thur)



Version 0 Integration with Release A	08:30-09:30
Version 0 Data Migration	09:30-10:30
Incremental Development Status	10:30-12:00
Lunch	12:00-13:00
EP4 Demonstration	13:00-14:00
DAAC Operations / Configurations	14:00-15:30
DAAC LAN Designs	15:30-16:00
I&T and Development Plans	16:00-17:00
SDPS PDR Wrap-up	17:00-17:15