



V0 Data Migration

Tom Dopplick

16 February 1995

V0 Data Migration Topics



- **External Interactions**
- **Key Drivers**
- **Assumptions**
- **Organization**
- **Methodology**
- **Incremental Migration**
- **Data Migration Plan**
- **Open Issues**

Interactions with DAACs and ESDIS



- **DAAC Manager Meetings**
- **DAAC User Working Group Meetings**
- **ECS DAAC Scientists and Engineers routine interactions with DAAC staff**
- **V0 Data Migration Workshop**
- **Weekly meetings with Greg Hunolt/ESDIS**

Data Migration Key Drivers





- **User Satisfaction**
 - No degradation in existing services
 - Prepare for enhanced ECS services
 - Smooth transition from V0 to V1
- **Operations**
 - Automate data integrity assurance process
 - Refresh DAAC archives
 - Minimize risk and disruption to ongoing operations
 - Floor space problems in 98-99
- **Technical**
 - Support and leverage data modeling effort
- **Programmatic**
 - Move toward compliance with Federal Geographic Data Committee standards

Data Migration Assumptions





- 1) Data are always available from V1 (V0 + ECS)**
- 2) Gradual transition of V0 to ECS services - not turnkey**
- 3) Data migrate to V1 at the current level of service or higher**
- 4) Science Data Plan defines candidates for migration**
- 5) Release A data require no billing**
- 6) Data migration plans being developed jointly between the DAAC, ESDIS, and ECS**
- 7) Assume that data migration begins at initial Release A Operations (late 1996) and concludes at end of Release B operations (late 1999)**

Organization




Methodology for Migrating V0 Data




- Ad Hoc Data Integration Working Group (DIWG)
 - DAAC Mgt, DAAC Science, ESDIS, ECS
- Data Migration process documented in Data Migration Plan

Incremental Migration




Migration Step	# Data Sets	Notes
Pilot Migration	at least 1 data product per DAAC	- sample granules; not operational
Release A Data Sets	3 data sets per Release A DAAC	- operational migration at start of Release A
High Priority Data Sets	about 180 data sets	- operational migration during Release A and Release B
Remaining V0 Data Sets	about 435 data sets	- operational migration completed by end of Release B

Pilot Data Migration



- **Prototype data migration to understand resource impact**
- **NOT intended to be for operational use**
- **Technical analysis of 15-20 data sets; translation to HDF for selected data sets**
- **Pilot Data Migration candidates were suggested by ECS to provide breadth of data types and support system test scenarios**
- **DAAC reviewed candidates and, in some cases, suggested alternatives**
- **Shadow migration of 4D Assimilation data into GSFC DAAC**

Release A Data Sets



Volume

GSFC: 842 GB (CZCS 600 GB)


LaRC: 784 GB (ISCCP Dx 600 GB)

MSFC 193 GB


TOTAL 1819 GB

DAAC	Data Set
GSFC	TOMS-nimbus 7
GSFC	CZCS level 1
GSFC	AVHRR Pathfinder
LaRC	ERBE
LaRC	ISCCP D-x, D-1,D-2
LaRC	SAGE II level 2&3
MSFC	SSM/I Pathfinder
MSFC	TOVS Pathfinder
MSFC	SMMR Pathfinder


The logo for the Earth Observing System (EOS) is presented within a rounded rectangular frame. At the top, the text "NASA'S MISSION TO PLANET EARTH" is written in a bold, sans-serif font. The central graphic depicts a stylized landscape with two jagged mountain peaks, a circular sun or moon positioned between them, and a series of horizontal wavy lines representing water. To the left of the landscape, the words "EARTH PROBES" are written vertically. To the right, "DATA INFORMATION SYSTEM" is written vertically. The letters "EOS" are prominently displayed in the lower-left portion of the landscape area. At the bottom of the frame, the text "EARTH OBSERVING SYSTEM" is written in a bold, sans-serif font.





Data Migration Plan Hierarchy



- High level DAAC Migration Plan and lower level data “group” plans
- DMP will point to many other references
- Living document



Data Migration Plan Timeline



Open Issues



- **No ECS archive capability until Release A installation and acceptance**
- **High priority data sets need further stratification**
- **ECS and DAAC responsibilities need to be better delineated**
- **Processing workloads for migration need to be identified for each DAAC**