



---

# **SDPS Planning**

## **Doug O'Neill**

## **Sharon Komenda**

---

**16 February 1995**

# Agenda



## Overview of Planning Process

- Release Planning
- Development Planning
- Thread/Build Methodology


## Release and Development Plan Overview

- Capabilities per Release
- Development Plans

## Integration and Test (I&T) Plans

- I&T Process
- Integration and Test Plan Overview
  - Release IR-1 Thread/Build Plan
  - Release A Thread/Build Plan
  - Sample Test Case

# Release Planning




## Goals

- **Provide sufficient ECS functionality to satisfy the Mission Objectives for each Release**
- **Demonstrate significant progress towards the final ECS system**
- **Allow for evolution of ECS in future releases**
- **Ensure sufficient schedule slack to minimize program risks**
- **Minimize hardware cost by delaying procurement as long as possible**

## Source Material

- **ECS Statement of Work (SOW)**
- **ECS Release Planning Technical Paper**
- **Requirements by Release**
- **Discussions with ESDIS, DAACs and Science Community**
- **SDPS Requirements and Design**

# Development Planning



**Design is a successive decomposition of a system into finer components and the definition and allocation of requirements to those components.**


- **Reuse of components is considered during design decomposition**

**Development and integration planning is the process of scheduling component design, implementation, and integration into the ECS releases.**

- **Size and composition of components are assessed to determine the resources and schedule required.**
- **Component are partitioned into COTS and SLOCs**
- **SLOCs are further divided into 3GL (C++, C, FORTRAN) and 4GL (GUIs, SQL, scripts)**
- **Reuse components are sheduled to meet the earliest dependency**

**These two activities are conducted in parallel. As the design matures, planning increases in fidelity as well.**

# Thread/Build Methodology




**Incremental aggregation of “functions” to arrive at the SDPS deliverables (builds) to system test:**

- **Thread** - software, data, hardware, and procedures that implement a function or set of related functions
- **Build** - an assemblage of threads that progressively lead to logical sets of segment capabilities


**Thread/build testing enables the isolation of problems, early interface validation, and demonstration of incremental system capabilities.**

**Thread/build planning enables a time-phased approach to implementation, integration, and testing.**


# Thread/Build Methodology



*Component development and integration is scheduled to achieve an incremental buildup of segment functionality*



# TRMM Infrastructure Release (IR-1)



## TRMM Interface Testing Support


- **Connection authentication , message passing, data ingest, limited checking of messages and satisfactory data transfer (all files present)**
  - **Interfaces supported: SDPF (CERES and LIS L0), TSDIS (PR, TMI, GV and VIRS data), GDAO (NOAA), NESDIS (NOAA)**
- **Polling and DAS notification transfer initiation methods supported**

## TRMM and EOS-AM-1 Algorithm Integration and Test (I&T) Support

- **DAAC version of SDP Toolkit**
- **Algorithm I&T Support Tools**
- **GUI supported PGE chaining, queuing, and execution (prototype)**

# TRMM Release (Release A)

---



## TRMM Support

- TRMM Ancillary Ingest
- TRMM Standard Product Processing (CERES and LIS Products)
- TRMM Data Servers (including support for Guide & Directory Services)
- Data Dictionary and Advertising Services
- TRMM Data Search, Access, and Distribution
- Additional TRMM Algorithm I&T Support


## V0 Data Migration and Interoperability

- Migration of selected V0 Data to ECS Servers
- Data Servers for Migrated V0 Data (including support for Guide & Directory)
- Search, Access, and Distribution for Migrated V0 Data
- Data Dictionary and Advertising Services
- Query and Distribution of V1 or V0 held data from either system



# TRMM Release (Release A)

---




## **EOS-AM-1 Support**

- **EOS-AM-1 Interface Testing Support**
  - **EDOS/ECS (EOS-AM-1 Instrument Data)**
  - **ADCs (EOS-AM-1 Ancillary Data)**
- **EOS-AM-1 Algorithm Integration and Test**

## **Landsat 7 Support**


- **Landsat 7 Interface Testing Support**

# SDPS SLOCs/Release




CI	IR-1	A	B	C/D
Desktop (DESKT)	0	2200	1000	0
Workbench (WKBCH)	0	7000	33000	0
Advertising Service (ADSRV)	0	11000	2000	1000
Local Information Manager (LIMGT)	0		12000	3000
Distributed Information Manager (DIMGT)	0	0	8700	3700
Data Dictionary (DDICT)	0	3350	0	1000
V0 Interoperability Gateway (GTWAY)	0	5250	0	0
Science Data Server (SDSRV)	0	33700	55500	11500
Document Data Server (DDSRV)	0	4000	1000	0
Storage Mgmt (STMGT)	0	11400	12500	3500
Data Distribution (DDIST)	0	8000	8000	4000
Ingest (INGST)	3000	19000	9000	1000
Production Planning (PLANG)	0	18000	8950	4830
Processing (PRONG)	0	17410	18800	16100
Science Data Pre-Processing (DPREP)	0	3000	0	0
Algorithm I&T (AITTL)	6900	6250	0	0
SDP Toolkit (SDPTK)	35580	0	0	0
<b>PDR TOTALS:</b>	45480	149560	170450	49630
<b>SDR TOTALS:</b>	69000	168000	151000	65000

# Composition of SDPS “SLOCs” Release IR-1



IR-1 SLOC Distribution



# Composition of SDPS “SLOCs” Release A



Release A SLOC Distribution

