



---





# **ECS Risk Management**

## **George Percivall**


---

**28 February 1995**

# ECS Program Risk Management



# Prioritized Risk List at SDR



## **Programmatic**

P-3 Compressed Development Schedule

## **Communications Technology**

T-9 DCE Immaturity for Release A

T-1 CORBA Immaturity for Release B

T-10 Object Management Framework Availability

## **Storage Technology**

T-5 Cost Effective Storage Technology

T-4 COTS Hierarchical Storage Management

T-8 Scalability & Maintainability of Archive

T-7 Data Base Management Systems

## **User Interaction**

U-1 Number and Activity of Users

U-4 Processing & Storage for Standard Products

# Changes to SDR Prioritized Risk List

---




## Downgraded Risk Items

- T-9 DCE Immaturity for Release A**
- T-1 CORBA Immaturity for Release B**
- T-10 Object Management Framework Availability**

## New Priority Risk Items

- S-7 Production Planning and Scheduling**
- A-7 CSS Performance Overhead**
- T-11 CSMS Services by Platform**
- A-6 COTS Full Life Cycle Cost and Management**
- P-7 Operations Concept and Multi-Segment Integration**

# Prioritized Risk List for PDR



## **Push and Pull**

- U-4 Processing and Storage of Standard Products
- S-7 Production Planning and Scheduling
- U-1 Number and Activity of Users
- T-7 Data Base Management Systems

## **Infrastructure**

- A-7 CSS Performance Overhead
- T-11 CSMS Services by Platform


## **Archive Storage**

- T-5 Cost Effective Storage Technology
- T-4 COTS Hierarchical Storage Management
- T-8 Scalability & Maintainability of Archive

## **System Development**


- A-6 COTS Full Life Cycle Cost and Management
- P-3 Compressed Development Schedule
- P-7 Ops Concept and Multi-Segment Integration

# ECS Priority Risks: Push and Pull




	Risk Item Summary	Major ECS Mitigation Activities
U-4	<b>Processing and Storage for Standard Products</b> <ul style="list-style-type: none"> <li>- Growth in science algorithms may exceed available resources of processing and storage</li> </ul>	<ul style="list-style-type: none"> <li>• Ad-Hoc Working Group on Production</li> <li>• Data Processing Prototype</li> <li>• Science/Software Execution Prototype</li> <li>• Performance Modeling</li> <li>• Reprocessing Impact Study</li> </ul>
S-7	<b>Production Planning and Scheduling</b> <ul style="list-style-type: none"> <li>- COTS implementation may not meet requirements for Release B planning and scheduling</li> </ul>	<ul style="list-style-type: none"> <li>• Planning and Scheduling Prototypes</li> <li>• Planning and Scheduling Workshop</li> <li>• Development Effort Accounts for COTS Risk</li> </ul>
U-1	<b>Number and Activity of Users</b> <ul style="list-style-type: none"> <li>- Accurate prediction of usage difficult based on past experience</li> <li>- System usage expected to evolve</li> <li>- Inter-site traffic dependent on data set usage</li> </ul>	<ul style="list-style-type: none"> <li>• Ad-Hoc Working Group on Consumption</li> <li>• User Modeling Studies</li> <li>• Performance Modeling</li> <li>• Collaborative Prototyping Testbed</li> <li>• On Demand Processing Study</li> <li>• Technical Baseline Management</li> </ul>
T-7	<b>Data Base Management Systems</b> <ul style="list-style-type: none"> <li>- A single commercial DBMS may not meet ECS functional and performance requirements for spatial, temporal, coincident search</li> </ul>	<ul style="list-style-type: none"> <li>• Data Server Architecture Study</li> <li>• Data Type Services Prototype</li> <li>• Local Information Manager Prototype</li> <li>• DBMS COTS Encapsulation Prototype</li> </ul>

# ECS Priority Risks: Infrastructure



	Risk Item Summary	Major ECS Mitigation Activities
A-7	<b>CSS Performance Overhead</b> <ul style="list-style-type: none"> <li>- Wrapping OODCE Objects with OMG/CORBA Interfaces</li> <li>- Performance risk associated with CSS overhead</li> </ul>	<ul style="list-style-type: none"> <li>• Interim Release 1 Evaluations</li> <li>• Interface Definitions in Programmers Guide</li> <li>• CSS Performance Testing (Sockets and RPCs)</li> <li>• DFS, NFS Performance Evaluation</li> </ul>
T-11	<b>CSMS Services by Platform</b> <ul style="list-style-type: none"> <li>- What platforms will be supported in IR1 and Release A with CSMS services</li> </ul>	<ul style="list-style-type: none"> <li>• DCE for IR-1 widely available</li> <li>• OODCE for Release A</li> <li>• Platform Selection presented at CDR</li> </ul>


# ECS Program Risks: Storage Technology



	Risk Item Summary	Major ECS Mitigation Activities
T-5	<b>Cost Effective Storage Technology</b> <ul style="list-style-type: none"> <li>- Meeting allocated floor space, storage cost; given capacity, performance, and RMA requirements</li> </ul>	<ul style="list-style-type: none"> <li>• Storage Technology Insertion Plan</li> <li>• Data Compression Studies</li> <li>• Permanent Data Storage Tech. Study</li> </ul>
T-4	<b>COTS Hierarchical Storage Management</b> <ul style="list-style-type: none"> <li>- COTS storage management systems and distributed file systems reliability and performance.</li> <li>- HSMs could be limiting factor in the system performance</li> </ul>	<ul style="list-style-type: none"> <li>• Multi-FSMS Integration Evaluation</li> <li>• FSMS Implementation Study</li> <li>• MR-AFS Proof of Concept</li> <li>• Network Attached Storage Prototype</li> </ul>
T-8	<b>Scalability &amp; Maintainability of Archive</b> <ul style="list-style-type: none"> <li>- Scalability of current systems</li> <li>- Maintainability of large, long-lived archives</li> <li>- Smaller system approaches not viable for ECS</li> </ul>	<ul style="list-style-type: none"> <li>• Network Attached Storage Prototype</li> <li>• FSMS COTS Encapsulation Prototype</li> <li>• Data Server Prototype in EP6</li> <li>• Data Back-up Strategy Study</li> </ul>





# ECS Priority Risks: System Development



	Risk Item Summary	Major ECS Mitigation Activities
P-3	<b>Compressed Development Schedule</b> <ul style="list-style-type: none"> <li>- Comparison with other Hughes Programs of similar size questions ECS ability to achieve assigned functionality for defined release dates</li> </ul>	<ul style="list-style-type: none"> <li>• ECS Release Plan</li> <li>• PDR Technical Baseline</li> <li>• Refine LOC Estimates by Release</li> <li>• Model the Development Effort</li> <li>• COTS Intensive Selection Guidelines</li> <li>• Eliminate Segment to System I&amp;T Hand-off</li> <li>• Focused Development Teams</li> </ul>
P-7	<b>Operations Concept and Multi-Segment Integration</b> <ul style="list-style-type: none"> <li>- Refine operations concepts for system usage for verification of system and segment designs</li> <li>- CSMS Key Issue RID also adopted by SDPS board</li> </ul>	<ul style="list-style-type: none"> <li>• Operations Concept Document (604)</li> <li>• Detailed Design Scenarios</li> <li>• Operations Telecons</li> <li>• Ops Scenario Workshop</li> </ul>
A-6	<b>COTS Full Life Cycle Cost and Management</b> <p>May have underestimated the actual cost of COTS</p> <ul style="list-style-type: none"> <li>- Integration</li> <li>- "Glue" code and configuration effort</li> <li>- Upgrades/Maintenance in operations</li> </ul>	<ul style="list-style-type: none"> <li>• SLOC estimates currently include "Glue" and configuration effort</li> <li>• COTS prototyping approach</li> <li>• M&amp;O Effort includes COTS Maintenance</li> <li>• SEER and Boehm based Modeling</li> <li>• Metrics to be developed</li> </ul>

# Linking Risk Resolution to Program Milestones



# Integrated Risk Mitigation Plan

