




System I&T Wrap-up

Gil Scott

28 February 1995


Verification Goals



Field a Working ECS That:

- **Satisfies Baselined Requirements**
 - **Verify IRDs and Level 3 Requirements**
 - **Traceability Assures that all Requirements are Verified - RTM Tool**
- **Is Ready for ESDIS Integration**
 - **External Interfaces are Tested/Verified**
 - Early Engineering-level Testing with Outside Systems**
 - Formal Test with Simulators or Actual Interfaces**
 - **System Installed at Sites - Site-Site Interfaces Verified**
 - Hardware Acceptance is Performed**
- **Fulfills User Needs**
 - **Verification Above Unit Level is Driven by User Scenarios**
 - **Segment I&T Focuses on Small Portions of a Scenario - A Thread**
 - **System I&T Focuses on Longer Threads**
 - **Acceptance Testing Uses Actual User/OPS Scenarios**
- **Provides Representative Sample of Real Data to Support Testing**

Verification Program Summary



The ECS Verification Program is a Progressive Group of Activities That:

- **Are Performed by Developers, Segment I&T, System I&T and the IATO**
- **Examine Larger and Larger Parts of the System**
- **Are Requirements Driven, But Approach from Different Points-of-View**
- **Are Appropriate to the Criticality of the Function Under Test**
- **Are Witnessed by Different Groups**
- **Are Described in a Progression of Documents**



User Involvement



It is Recognized that:

- **The Ultimate System Must Support Users & Operations Personnel**
- **Requirements in Isolation Often Don't Capture those Needs**
- **Without Understanding Those Needs, Verification Is Incomplete**
- **Participation**
 - **User Review of Plans & Procedures**
 - **Incorporate ECS Tirekickers and M&O Personnel as Operators in Tests**
 - **Intend to Schedule Beat-and-Bash Sessions During Preparation**

Status - Roadmap



Legend:
 TRR Test Readiness Review
 ETR Element Test Review
 CSR Consent to Ship Review
 RRR Release Readiness Review

Progress Since SDR





System I&T Plan - IR-1	194 Pages
System I&T Plan - Rel A	506 Pages
System Acceptance Plan	260 Pages

Verification Specification -


- **Maps Level 3 Requirements to Releases**
- **Requirement Criticality**
- **Maps Level 3 Requirements to Tests in Plans (above)**

All Documents Available on the EDHS

IR-1 Build/Thread System Integration




TRMM Release System I&T





- **Performed at EDF**
- **Total of 24 Threads and 6 Builds in SI&T Plan**
- **Turnovers from Development**
 - **CSMS: 2**
 - **SDPS: 5**
 - **FOS: 3**

TRMM Test Objectives




- **To Verify End-to-End System Operations to Include:**
 - **Data Ingest and Validation**
 - **Data Production**
 - **Data Storage**
 - **Client/User System Access**
 - **System Operability**
 - **Interoperability - V0 and NOAA**
- **Early AM-1 Interface Testing to Include:**
 - **Data Ingest and Validation**
 - **Spacecraft Command, Control, and Monitoring (EOC)**
- **Early Landsat 7 Interface Testing to Include:**
 - **Ingesting of L7 Product Data**

TRMM System Build/Thread Plan





Acceptance Testing




The Overall System Acceptance Test for the TRMM Release is the final development contractor test activity. The activity verifies the function and performance of the ECS release against the Level 3 requirements.

- **Lead by the Independent Acceptance Test Organization (NYMA)**
- **Performed at the TRMM Release DAACs (GSFC, MSFC, LaRC, EDC), the SMC and the EOC**
- **CSR and SORR are the entry events**
- **RRR is the completion event**
- **Details of the Acceptance Process Documented in The Acceptance Test Management Plan (ATMP) DID 415 submitted at SDR (available on the EDHS)**

Installation Process



TRMM Release System Acceptance Test




Acceptance Testing is Scenario Oriented

Scenario Definition Driven By:

- OPS Concepts
- User Characterization Modeling
- Segment Scenarios
- Requirements Verification

Test Plan Structure



Scenario Groups




ECS System Management Group -

- **ECS Element M&O Support Scenario**
- **ECS Element Upgrade Scenario**
- **Scheduling Scenario**
- **Configuration Management Scenario**
- **Performance Management Scenario**
- **Ancillary Services Scenario**

Push Group -

- **Data Receipt/Processing Scenario**
- **Higher Level Processed Data Receipt Scenario**
- **Reprocessing Scenario**
- **Mission Related Data Processing Scenario**

Scenario Groups (cont.)




Pull Group -

- **Science User Scenario**
- **SCF Science User Scenario**

Flight Operations Group -

- **FOS Initialization Scenario**
- **Pre-Contact Planning Scenario**
- **MISR IST Planning Scenario**
- **Real-Time Contact Scenario**
- **Planning Scenario**
- **IST Telemetry Access Scenario**
- **Telemetry Analysis Scenario**
- **MISR IST Planning Scenario #2**

Scenario Groups (cont.)



End-to-End Group -

- **Multi-Site Intercommunications and Interoperations Scenario**
- **TRMM Mission Support Scenario**
- **Landsat-7 Mission Support Scenario**
- **AM-1 Mission Support Scenario**
- **Earth Science Data System Access and Interoperability Scenario**
- **System Performance Scenario**