



# Scheduling Overview



# Daily Scheduling Overview

---



## Functions of Daily Scheduling

- **Release of Detailed Activity Schedule for a target day**
- **Generation of ATC Load based on Detailed Activity Schedule for a target day**
- **Generation of Ground Script based on Detailed Activity Schedule for a target day**

# Detailed Activity Schedule Release Description

---




**Boundaries for DAS are set using Daily Plan Tool**

**Release of DAS accomplished using Daily Plan Tool**

- **Creates a conflict-free 24-hour Detailed Activity Schedule two days before target day**
  - **Activities frozen to disallow further scheduling unless in form of a late change**
  - **Boundaries defined to avoid “splitting” activities**
- **Removes activities violating hard constraints from DAS**
- **Allows activities violating soft constraints to remain in DAS, pending approval**

# Daily Plan Tool



**Daily Plan Tool**

Generate Update

Plans

Detailed Activity Schedule  
ATC Load  
DAS and ATC Load


Schedule Interval:

Target Day 341

Date Wednesday, Dec 7


Start 341:00:00:00

End 341:23:59:59

Das ID  Am1\_341


Previous Target Day:

End Time 340:23:59:59

Das ID  AM1\_340


# Detailed Activity Schedule Design

---



**See following page.**

# Detailed Activity Schedule Release Scenario



**Using Daily Plan Tool, EOC planner/scheduler**

- **Selects “DAS and ATC Load” plans**
- **Specifies target day**
- **Initiates generation**

**Boundaries established in Mission Schedule to avoid splitting activities**

**Activities violating hard constraints removed from Mission Schedule and can be rescheduled at a later time**


**Protections on activities are set to disallow further scheduling unless in form of a late change**

**The DAS is**

- **Created**
- **Distributed to EOC, IST, ASTER ICC, and SDPS**
- **Made available for ATC Load generation**

# ATC Load Generation Description

---




**Generate an ATC Load based on contents of ATC Schedule**

- **The DAS provides starting time and list of activity ids**
- **The ATC Load includes**
  - **All the commands scheduled to be executed during target day**
  - **All the commands for scheduled activities starting on target day and ending on next target day**

# Spacecraft Object Model

---




**See following page.**



# Schedule Object Model (cont.)

---



**See following page.**

# ATC Load Generation Scenario



**The commands for the ATC Load selected from ATC Schedule**

**The commands organized into a load content**

- **Commands mapped into ATC buffer**
  - **Each command assigned a buffer location**
  - **Overlapping commands from previous load are over written**
- **The commands divided into more than one load if necessary**
- **An uplink window is determined for load**
- **Benign state commands are added to load**

**The commands undergo a final constraint check as an assurance measure**

# ATC Load Generation Scenario (cont.)



The commands converted into binary through use of command database

The uplink load is constructed

- Check sum computed
- Load initiate command added
- CCSDS packet headers appended
- Load split into 4K sections if necessary

The load report for the ATC Load is produced

The uplink of ATC Load automatically scheduled and added to Ground Script

# Ground Script Generation Description

---



**The Ground Script is based on Ground Schedule**

- **The DAS provides starting time and a list of activity ids**
- **The Ground Script includes:**
  - **All commands scheduled for execution during target day**
  - **All commands scheduled for execution during last 3 hours of previous target day**

**Expected State Tables produced for use during Real-time Activity phase**

# Schedule Object Model

---



**See following page.**

# Ground Script Generation Scenario

---



**The commands to be included in Ground Script selected from Ground Schedule**

**Spacecraft commands converted:**

- **into ground script comments if they are not scheduled during a spacecraft contact**
- **into real-time verification commands if they are scheduled during a spacecraft contact**



**A final constraint check performed on ground script commands**

**Ground Script is created**


**Expected State Tables generated**

**Integrated Load Report generated for target day**

# Scheduling Overview



# Late Changes Overview



**Late changes are any schedule changes to a target day that occur**

- **after DAS is released (nominally 48 hours before target day)**
- **up to 6 hours before event affected by change**

**Examples of late changes are:**


- **A last minute rescheduling of a TDRSS contact**
- **Targets of Opportunity (TOO's)**

**Late changes result in generation of:**

- **Detailed Activity Schedule update**
- **ATC Load update**
- **Ground Script update**



# Scheduling Late Changes



**Scheduling of late changes must**

- have a high priority
- be subject to approval


**Scheduling of late changes and TOO's follow normal scheduling sequence**

**Updated DAS must be generated and released no later than 6 hours before first scheduled late change**

- Provides time to produce ATC Load and Ground Script updates
- Provides time to uplink updated ATC Load

**EOC planner/scheduler uses Daily Plan Tool to generate and release updated DAS**

# Daily Plan Tool



**Daily Plan Tool**

Generate Update

Plans

Detailed Activity Schedule  
ATC Load  
DAS and ATC Load


Schedule Interval:

Target Day 341

Date Wednesday, Dec 7


Start 341:00:00:00

End 341:23:59:59

Das ID  Am1\_341

Previous Target Day:

End Time 340:23:59:59

Das ID  AM1\_340

# Schedule Late Change Scenario

---



**An approved late change request is received by the FOT**

**The late change is scheduled into Mission Plan**

**Using Daily Plan Tool, the EOC planner/scheduler:**

- **Selects “DAS and ATC Load” plans**
- **Specifies target day**
- **Initiates generation and release of update**

**An updated version of the DAS is:**

- **Created with changed activities identified**
- **Distributed to EOC, IST, ASTER ICC, and SDPS**
- **Made available for ATC Load update generation**

# ATC Load Update Description



**An ATC Load update generated when a DAS update released**

**Processing of a DAS update produces:**

- **Either a replacement ATC Load or an ATC Patch Load**
- **Either a replacement Ground Script or a patch Ground Script**

**Replacement ATC Loads generated if original ATC Load has not been uplinked**

**ATC Patch Loads generated if original ATC Load has been uplinked**



- **An ATC Patch Load contains all commands from first change to the end of target day**

**Replacement Ground Scripts generated if original Ground Script has not started executing**


**Patch Ground Scripts generated if original Ground Script has started executing**

- **A patch Ground Script contains all commands from 3 hours before first change to end of target day**

# Scheduling Timeline



# ATC Load Regeneration Scenario



## Pre-Conditions

- An approved late change has been received 18 hours before start of target day
- An updated version of DAS has been generated and released

The system automatically determines that original ATC Load has not been uplinked


Generation of replacement ATC Load follows scenario described for normal ATC Load generation

The system automatically determines that original Ground Script has not started executing

Generation of replacement Ground Script follows scenario described for normal Ground Script generation


# Schedule Object Model

---



**See following page.**

# ATC Patch Load Generation Scenario



## Pre-Conditions

- An approved late change has been received 3 hours before start of target day
- An updated version of the DAS has been generated and released


The system automatically determines that original ATC Load has been uplinked

## The commands selected from ATC Schedule

- The DAS provides time of first change
- The ATC Patch Load includes:
  - All commands from scheduled time of first change to end of target day
  - All commands for scheduled activities that start in current target day and end in next target day



# ATC Patch Load Generation Scenario (cont.)



**The ATC Patch Load's commands are mapped over commands in ATC buffer that are scheduled to execute between start of first change to end of original ATC Load**

**ATC Patch Load generation follows normal scenario for ATC Load generation after assignment of buffer locations to commands**

**The system automatically determines that original Ground Script has not started executing**

**The commands are selected from Ground Schedule**

- **The DAS provides time of first change**
- **The patch Ground Script includes all commands from 3 hours before scheduled time of first change to end of target day**

**Patch Ground Script generation follows normal scenario for generation of a Ground Script after selection of commands**