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FOS CSR Roadmap 

- FCA 
- PCA 

Audits 

FOS Overview 
- CSR Objectives 
- FOS Status & Schedule 

Overview Material 

FOS Dry-Run Status 

Dry-Run Phase 2 Results 
- Dry-Run Status 
- Technical Issues and Liens 

Acceptance Test Status 
- Tests in Phase 1, 2 
- Phase 1 AT Status 

FOS Acceptance Test Status 
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Road to FOS Release B RRR 

Phase 1 Acceptance Test 
(EOC Ops LAN/Patch 9) 

Phase 2 Dry Runs 
(Ops &Spt LAN/Patch 11) 

Phase 1 Regression 
(Ops LAN/Patch 11) 

CSR­
1 

CSR­
2 

Phase 1 Dry Runs 
(EOC Support LAN) 

Phase 2 Dry Runs 
(EOC Support LAN) 

7/25 8/318/208/12 

Phase 1 AT (cont.) 
(Ops LAN/Patch 10) 

Phase 2 Dry Runs 
(Mini-EOC/Patch 11) 

Phase 2 Acceptance Test 
(Ops &Spt LAN/Patch 11) 

Phase 1 AT (cont.) 
(Spt LAN/Patch 10) 

RRR 

9/2 

DD-3714-CD-003-001 



CSR Objectives 

CSR Objectives 

�Closure of TRR action items 

�Provide status on EOC installation 

�Hardware and network working in the EOC 

�COTS integrated in the EOC 

�Demonstrate readiness of the application software for Acceptance 
Testing 

�Successfully completed Dry-Run Testing 

�Document liens against the FOS Release B system 

�Demonstrate readiness of the FOS/ATO combined test team to 
proceed with testing 

�Red-lined Test Procedures 

�Acceptance Test processes clearly defined and documented 

�Defined test data and controlled test tools 
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FOS Schedule 

See next page.
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ID Task Name 

CDR 

A1 Code & Unit Test 

A1 Integration & Test 

A2 Code & Unit Test 

Release A TRR 

A2 Integration & Test 

Release A Dry Runs 

Release A CSR 

Release A CSR Follow-up 

Release A AT 

Release A RRR 

IV&V Testing 

ECT-1 

B Code & Unit Test 

B Integration & Test 

Release B TRR 

Release B Dry Runs 

ECT-2 (Hardline) 

ECT-2 (RF) 

Release B CSR 

Release B AT 

Release B RRR 

IV&V Testing 

ECT-3 

EOS AM-1 End-to-End Test 

AM-1 Launch 
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