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FOS CSR Roadmap 

- FCA 
- PCA 

Audits 

FOS Overview 
- CSR Objectives 
- FOS Status & Schedule 

Overview Material 

FOS Dry-Run Status 

Dry-Run Phase 2 Results 
- Dry-Run Status 
- Technical Issues and Liens 

Acceptance Test Status 
- Tests in Phase 1, 2 
- Phase 1 AT Status 

FOS Acceptance Test Status 
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Test Groups 

Telemetry & Command 

- Telemetry (TLM) 
- Command (CMD) 
- Analysis (ANA) 

Infrastructure 

- Database (DBS) 
- User Interface (FUI) 
- Events (EVT) 

Scheduling 

- Planning and Scheduling (PAS) 
- Command Management (CMS) 

- End-to-End (ETE) 
- System (SYS) 
- Contacts (CONT) 
- NCC 
- IST 
- EDOS 
- ASTER (ASTR) 
- SAS 
- Operational (OPR) 
- Hardware (HRD) 
- Contacts (CONT) 

System 
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Phase 1 Tests (53) 

User Interface (11) 

User Customization 
Screen Management 
Data Mover 
Display Builder (Alphanumerics) 
ECL Directives 
OASIS/CSTOL Conversion 
Display Builder (Graphs & Tables) 
Display Builder (Schematics) 
Document Reader 
E-mail 
Quick Message Generator 

Data Base (2) 

Database Reporting 
Database Editing 

Events (4) 

Event Message Display & Graphical 
Timeline 

Event Messge Filtering 
Event History Request & Reporting 
Alarm Message Handling 

Command (8) 

Command Authorization 
Command Generation 
Ground Script Control 
Ground Script Commanding 
Manual Commanding 
Uplink Loads 
Command Modes, Transmission, 

and Uplink 
Telemetry and Command Receipt 
Verification 
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Phase 1 Tests (53) (cont.) 

Command 
Management (5) 

Memory Dump Image 
Table Load Validation & Gen. 
Microprocessor & Flight Software 

Load Gen. & Validation 
ATC Load Gen. & Validation 
Validate & Generate RTS Load 

Planning & 
Scheduling (7) 

What-If Planning & Scheduling 
Activity Constraint Definitions 
EOC Timeline - Management 
EOC Timeline - Display & Manip. 
General Scheduler 
BAP Definer Tool 
Activity Definer Tool 
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Phase 1 Tests (53) (cont.) 

Telemetry (9) 

Decom H&S/Standby Tlm 
Decom Housekeeping 
EU Conversion 
Data Quality Determination 
Delta/Limits Processing 
Real-time Data Dropout 
Real-Time Telemetry Archive 
Multiple Source Tlm Data 

Receipt and Display 
Telemetry Replay Processing & 

Display 

System (7) 

ASTER Scheduling & IST Access 
(ASTER) 

Receive & Forward Trash Buffer 
(EDOS) 

ECT2 Scenario (ETE) 
Hardware (HDR) 
Functional Requirement Analysis 

(OPR) 
Remote Access and Carry-out 

File Transfer (SAS) 
Logical String Config. Control & 

Termination (SYS) 
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Phase 2 Tests (48) 

Analysis (11) 

Dataset Generation 
Standing Order Manager 
S/C Clock Correlation (RDD) 
S/C Clock Correlation (USCCS) 
Special Processing Algorithms 
Time Order Downlink Report 
Parameter Out of Limits Report 
Analysis Products - Cross DB 
System Generated Stats 
User Specified Stats 
Analysis Request Mgt. 

User Interface (5) 

On-line Help 
Room Builder 
User Authentication & Display 
Procedure Control & Execution 
Procedure Builder 

714-CD-003-001 AM-7 



Phase 2 Tests (48) (cont.) 

Subsystem (15) 

ATC Load Mgt (CMS) 
RTS Load Mgt (CMS) 
Table Load Mgt (CMS) 
DB Ingest, Valid & ODF Gen (DBS) 
DB Backup & Restore (DBS) 
Contact Scheduler (PAS) 
Sch. Load Uplink Activities (PAS) 
Receive & Sched Late Change 

Requests (PAS) 
DAS Generation (PAS) 
User Adjustment of EU Conversions 

(TLM) 
MultiByte Parameter Processing 

(TLM) 
Derived Parameters (TLM) 
Red/Yellow Limits (TLM) 
Info Window (TLM) 
Decom - Context Dependent (TLM) 

System (17) 

DSS (CONT) 
S/C Activity Log (CONT) 
SSR Monitoring (CONT) 
S/C State Check (CONT) 
CODA Processing & Archive (EDOS) 
CODA Replay & Analysis (EDOS) 
Test Command/Cmd Echo X (EDOS) 
SCS Summary Report (EDOS) 
Concurrent Ops/Perf Monitor (ETE) 
FDF Interface (FDF) 
IST Functionality (IST) 
IST Pool Management (IST) 
NCC GCMR Processing (NCC) 
UPD Receipt & Archive (NCC) 
UPD Replay & Analysis (NCC) 
FOS Start-up/Shutdown (SYS) 
Failure Recovery & Status 

Monitoring (SYS) 
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FOS Test Case Updates 

Test Case Change Summary 

•	 104 Test Cases at CSR Part 1 

- Deferred 1 Test Case 

- Merged 6 Test Cases 

- Added 4 Test Cases 

- Net reduction of 3 Test Cases 

• 101 Test Cases is current baseline 
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FOS Test Case Updates (cont.) 

NCC Tests 

•	 Merged NCC Connectivity into Contact Scheduler, NCC GCMR 
Processing, and UPD Receipt and Replay 

• Deferred Receive TDRSS Contact Schedule & Forward to EDOS 

- Post-B functionality per NCC CCR 

User Performance Data 

• Renamed Request/Analyze UPD Data to UPD Receipt and Archive 

• Added UPD Replay and Analysis 

EDOS 

•	 Renamed CODA Processing and Pre-Command Readiness to CODA 
Processing and Archive 

• Added CODA Replay and Analysis 

• Added Test Command/Command Echo Exchange 
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FOS Test Case Updates (cont.) 

Startup/Shutdown 

• Renamed FOS Server Startup to FOS Startup/Shutdown 

•	 Merged User Station Startup and Authentication into FOS Startup/ 
Shutdown 

• Merged System Shutdown into FOS Startup/Shutdown 

IST Tests 

• Added IST Functionality Test 

• Merged Command Request into IST Functionality Test 

Ground Script 

• Merged Ground Script Manipulation into Ground Script Control 

Telemetry Limits 

• Merged Limits Sense Interval into Delta Limits 
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Phase 1 AT Status 

Command (5) 
Command Authorization 
Command Generation 
Ground Script Commanding 
Manual Commanding 
TV and Command Uplink Verification 

Command Management (2) 
Table Load Validation & Generation 
Microprocessor & FSW Load Gen. & Validation 

Data Base (1) 
Database Editing 

Events (4) 
Event Message Display & Graphical Timeline 
Event Message Filtering 
Event History Request & Reporting 
Alarm Message Handling 

Command Management (2) 
ATC Load Generation & Validation 
Validate and Generate RTS Load Contents 

Data Base (2) 
Database Reporting 

EDOS (1) 
Receive & Forward Trash Buffer Data 

Test Success Criteria met 
Issues with workarounds 
Test scheduled 

Legend 
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Phase 1 AT Status (cont.) 

User Interface (6) 
Data Mover 
Display Builder - Alphanumeric Pages 
OASIS/CSTOL Conversion 
Display Builder - Schematics 
Document Reader 
Quick Message Generator 

Planning & Scheduling (4) 
General Scheduler 
EOC Timeline - Display & Manipulation 
Activity Constraint Definitions 
What-If Planning & Scheduling 

SAS (1) 

Termination 
Logical String Configuration Control & 

Remote Access and Carryout File Transfer 

System (1) 
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User Interface (5) 
Screen Mgt. 
User Customization 
ECL Directives 
Display Builder Graphs & Tables 
E-mail 

Hardware (1) 
EOC Hardware 

Receive & Schedule Late Change Requests 
EOC Timeline - Management 
BAP Definer Tool 
Activity Definer Tool 
Planning & Scheduling (4) 

Test Success Criteria met 
Issues with workarounds 
Test scheduled 

Legend 
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Phase 1 AT Status (cont.) 

Telemetry Replay Processing & Display (TLM) 
Functional Requirement Analysis (OPER) 
ECT-2 Scenario (ETE) 
Memory Dump Image (CMS) 
Command Modes, Transmission, & Uplink (CMD) 
Uplink Loads (CMD) 
Ground Script Control (CMD) 
ASTER Sch & IST Access (ASTR) 

Telemetry (8) 
Decom H&S/Standby Tlm 
Decom Housekeeping 
EU Conversion 
Data Quality Determination 
Delta Limits 
Real-Time Data Dropout 
Real-Time Telemetry Archive 
Multiple Source TLM Data Receipt & Display 

System (8) 

Test Success Criteria met 
Issues with workarounds 
Test scheduled 

Legend 
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AT Plans 

Install P11 on Ops LAN and Support LAN 

Dry-Run and AT Phase 2 Tests 

Regression Testing 

• IST Functionality Test 

• ECT-2 Test 
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Audits 

PCA Part 1 

• Hardware, network, cables 

• Date: 7/29/97 - 7/31/97 

• Status: Complete 

PCA Part 2 

• Custom software, COTS software 

• Date: next week 

FCA 

• Verify and cross correlate requirements, test cases, NCRs 

• Date: prior to RRR 

714-CD-003-001 AM-16 


