1996 1997 19
ID__|Task Name o[nN[plJ|F[m[a[m[a]i[Aals[o|N[D]aF[m[Aa[m[I[a]Aa|s[O[N[D[I[FIM[A[M]J
1 CDR ‘ 10/16
2 Al Code & Unit Test _
3 Al Integration & Test _
4 A2 Code & Unit Test _
5 Release A TRR ‘ 8/7
6 A2 Integration & Test _
7 Release A Dry Runs -
8 Release A CSR . 10/21
9 Release A CSR Follow-up ‘ 11/7
10 |Release A AT .
11 |Release ARRR ‘ 11/27
12 |IV&V Testing _
13 ECT-1 ‘ 1/22
14 |B Code & Unit Test _
15 |B Integration & Test —
16 |Release B TRR ‘ 5/29
17 Release B Dry Runs -
18 ECT-2 (Hardline) ‘ 711
19 ECT-2 (RF) ‘ 7/8
20 |Release B CSR ‘ 7128
21 |Release B AT B
22 |Release B RRR & 92
23 |IV&V Testing e
24 ECT-3 ’ 1/2
25 |EOS AM-1 End-to-End Test ‘ 3/2
26 |AM-1 Launch




