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FOS RRR Roadmap 

FOS Overview 
- RRR Objectives 
- FOS Status & Schedule 

Overview Material 

FOS Audits 

Audit Results 
- Physical Cfg Audit (PCA) 
- Functional Cfg Audit (FCA) 

Acceptance Test Status 
- Test Results 
- Technical Liens & Issues 
- External Interface Test Status 

FOS Acceptance Test Status 

FOS CSR Action Items 
- CSR Action Item Status 

FOS Next Steps 

Post-Acceptance Test Plan 
- External Engineering Tests 
- IST Delivery 
- FOT Plans 

Post-B Development/ 
Sustaining Engineering/ 
- Approach 
- Schedule 

Functional Overview 
-List of FOS capabilities 
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Post Release B Development 
(1 of 3) 

CCRs (September thru December) 

• Adaptive downlink 

• NCC (Connectivity) 

• ASTER/JPL IST (Read only) 

• FDF (ICD updates) 

•	 AM-1 modifications (pending) 
- ATC buffer wrap-around 
- Dump header 

FOS Automation (September thru December) 

• Study phase 
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Post Release B Development 
(2 of 3) 

COTS Prototype (September thru February) 
• 2 FTEs working with NASA personnel 

Sustaining Engineering (September thru ...) 
•	 System defects 

- NCRs 
- DRs 
- Trouble Tickets 

•	 System enhancements 
- FOT CCRs 

•	 New requirements 
- Spacecraft changes and/or clarifications 
- Interface changes 
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Post Release B Development 
(3 of 3) 

Liens (September thru December) 

• Code modification/development 

• Integration with the Release B system 

• Acceptance testing 

•	 All liens to be closed with V 2.1.0 

- Scheduled for delivery on December 17, 1997 
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