

PDR RID Report

Date last Modified 3/7/95

Originator Curt Schroeder

Phone No

Organization

E Mail Address

Document

RID ID	PDR	4
Review	FOS	
Originator Ref		
Priority	2	

Section

Page

Figure Table

Category Name Interfaces

Actionee HAIS

Sub Category

Related RIDs
Subcategory ID

Subject External Schedule Dependencies

Description of Problem or Suggestion:

Missing a schedule showing external dependencies (i.e., EDOS, S/C test, etc) and internal to ECS dependencies (i.e., CSMS). This information should be captured in the ILN, but the ILN is not easily reviewed by the external community.

Originator's Recommendation

Prepare dependency schedule (or other method) for tracking by ECS, ESDIS, and external parties.

GSFC Response by:

GSFC Response Date

HAIS Response by: D. Herring

HAIS Schedule 1/13/95

HAIS R. E. A. Miller

HAIS Response Date 1/20/95

The ECS project recommends resumption of the Ground System Integration Working Group (GSIWG) under the auspices of the ESDIS System Management Office. This group could be used to further define and adjudicate external dependencies that transcend EOSDIS segments. After these dependencies were identified, they would then be incorporated into the ECS Level 1 Master Schedule to supersede existing dependencies defined in this schedule. These dependencies would then flow into the ILN and, subsequently, into the detailed segment level schedules.

Status Open

Date Closed

Sponsor Johns

Attachment if any
