

PDR RID Report

Date Last Modified 5/12/95

Originator Kevin Schaefer

Phone No 202-358-0755

Organization NASA HQ

E Mail Address kschaef@mtpe.hq.nasa.gov

Document V0 Integration at Release A

RID ID PDR 371
Review SDPS
Originator Ref
Priority 1

Section

Page

Figure Table

Category Name Segment-level

Actionee Project (IMS-K.
McDonald/Hunolt)

Sub Category DAAC Interaction

Subject Need V0 reuse plan

Description of Problem or Suggestion:

The project should include the DAACs in developing the Implementation Plan for Version 0 reuse. This has become an important part of Version 1 and needs review by the DAACs.

Originator's Recommendation

Release the draft plan to the DAACs for review ASAP. Baseline the plan well before CDR.

GSFC Response by: Mike Moore

GSFC Response Date 4/11/95

The project concurs with the suggestion and recommendation. Both "The Implementation Plan for the Release A Client" and "The ESDIS IMS Management Plan" were presented at the 3/29 DAAC Meeting for comment. Revised plans addressing DAAC comments will be provided to the DAACs by mid-April for further review.

HAIS Response by:

HAIS Schedule

HAIS R. E.

HAIS Response Date 5/9/95

ECS concurs with GSFC Response. The revised plans were delivered to the DAACs for comments during April. Comments received will be incorporated into a final version of the document during May.

Status Closed

Date Closed 5/12/95

Sponsor Szczur

Attachment if any
