


COTS SW Upgrade Scenario



COTS SW Upgrade Scenario

(Subsystem Involved: MSS)

Operator/User	System
ECS Prop. Admin. receives COTS SW upgrade, prepares receiving report, prepares CCR, forwards CCR to ECS CM Admin.	CCR recorded in CR Mgr. SW receipt recorded in Prop. Mgr.
ECS CM Admin. sends upgrade to SEO for analysis, and recommendation	
SEO review B/Ls affected by the upgrade, completes CCR analysis and recommendations, and forwards CCR to sites for recommended change impact analysis	CCR forwarded to sites
Site CCBs assess impacts of SEO proposed action, provide recommendation to ESDIS CCB	
ESDIS reviews CCR and SEO and site recommendation. Decides and provides implementation directions to SEO/Sites	
ECS CM Admin. records CCB decision	CCB decision recorded in CCR
SEO takes action necessary to implement the upgrade	Implementation status recorded in CCR as it occurs
Site Sys. Admin. installs SW upgrade and reports installation in the CCR	CCR completion recorded
ECS CM Admin. closes CCR once all sites complete test and install of the upgrade. Site CM Admin. updates site B/L as the upgrades are installed	Site B/Ls updated in B/L Mgr.