

---

# TRR Introduction


## Glenn Iona

[giona@eos.hitc.com](mailto:giona@eos.hitc.com)

---


# TRR/ETR Introduction

---



- **Background**
- **Scope, Objectives, and Test Participation**
- **TRR Criteria**

# Background



**At PDR, ECS was organized around two I&T organizations and reviews.**

- **Test Readiness Review (TRR) post development and pre-Segment I&T**
- **Element Test Review (ETR) post Segment I&T and pre-System I&T**

**In April 1995, ECS reorganized to provide a mission/product focus and reduce handovers between organizations. Results for ECS testing:**


- **Consolidation of ECS Segment I&T and System I&T Organizations under Release Managers**

**At ECS CDR in August 1995 introduced a three-phased development and I&T approach to reduce schedule risk.**

**In December 1995, ECS consolidated the formal TRR & ETR reviews to occur post-development and pre-System level testing.**

- **Established multiple mini-TRRs during I&T by phase and functional test groupings**

# Scope, Objectives, and Test Participation



## TRR/ETR Scope

- Status I&T phase I & II testing to date
- Review phase III test effort & approach
- Issues and concerns from the TRR/ETR or min-TRRs will be tracked by ESDIS and ECS


## TRR/ETR Objectives

- Ensure ECS is prepared for system level integration (e.g. software development, test execution, and test environment)
- Conduct phase III mini-TRRs to determine that Release A requirement allocation and I&T procedures are complete

Phase III I&T provides first opportunity for DAACs and other organizations to:

- Participate in system level mini-TRRs
- Provide feedback for phase III system level tests
- Participate in system demonstrations

# TRR Criteria



- **Release A development is complete or a satisfactory plan for completion is presented.**
- **All Release A RbRs and Level 4 requirements in RTM are adequately mapped to test cases except for those more appropriately verified during site Acceptance Testing (e.g. Performance, RMA, Procedural).**
- **I&T Phase III GSFC test approach & environment are adequate to complete Release A I&T**
- **An acceptable resolution plan for open issues or concerns from the TRR/ETR.**