


Quality Assurance ActivitiesLinda Arneson-Foran

Iforan@eos.hitc.com

5 August 1996

QA Activities




Development Support

- Conducted Software Development File (SDF) Audits
 - Purpose Verify Establishment and Compliance of Files According to PI SD-1-005
 - Findings Compliance was inconsistent and corrective action plan taken
- Participated and Held Training Courses in Code Inspections (PI SD-1-004)

	PHASE 1	PHASE 2	PHASE 3
Total # of Inspections	52	67	67
Total # Errors	432	789	600
Errors/Inspections	8.3	11.8	8.9
Errors/KSLOC	5.02	8.13	

QA Activities (cont.)




Benefits From Inspections

- Quality of Product Increases
- Overall SW Life Cycle Cost is Lower
- Increased Effectiveness of the Test Activity
- Immediate Evaluation & Feedback to Author

Test Support

- Reviewed Test Procedures
- Attended Demonstrations and Mini-TRRs
- Attended Software Turnover Meetings
- Unit Test Guidelines
- Code Inspection Directives


Nonconformance Reporting (NCR) Metrics & Analysis



	Severity Levels						
	1	2	3	4	5	Total	
Phase 1 (4/30)	13	5	41	11	16	86	
Phase 2 (7/19)	3	10	55	26	5	99	
Total	16	15	96	37	21	185	
To Date (8/2)	19	15	108	39	24	205	

Total Number of Closed Severity 1 and 2 NCRs = 14 Total Number of Open Severity 1 and 2 NCRs = 20

OPEN NCRs



ECSed01741 1 D InReqMgr not accepting error status

ECSed01750 1 R Can not get Gateway to connect to Science Data Server

ECSed01866 1 D DSS FTP won't compile

ECSed01865 1 A DSS won't compile

ECSed01871 1 A STMGT code won't link

ECSed02429 1 A DDSRV has hard coded directory paths

ECSed02682 1 N Build failed

ECSed02683 1 N Build failed

ECSed02764 1 N Missing include path

ECSed01723 2 A Unable to preform CERES/LIS data type insertion

ECSed01724 2 A Undefined Data Types

ECSed02114 2 O Only actual orbit data should be processed

ECSed02112 2 O Previous orb ephem data is not copied properly to the successive day

ECSed02231 2 A Unknown service names between Ingest and Data Server

ECSed02238 2 A The InReqMgr process crashes during ingest of Aerosol Weekly data

ECSed02277 2 A Unable to access 8mm tape drives


ECSed02279 2 A Software delivery did not include all required S/W

ECSed02292 2 A Cannot successfully insert data into the Archive

ECSed02287 2 A Ingest dumps core when receives an Invalid DAN Filename

ECSed02432 2 A Phase 3 does not conform to Rel A directory structure

TRR QA Activities



- Witness Tests
 - Utilize Witness Form
 - Ensure Compliance with Test Procedures
 - Document Deviations and Verify Resolutions (documentation, software, configurations, etc.)
- Attend NCR Status Meetings
 - Ensure Completeness and Clarity of NCRs
 - Verify Resolution Test results and logs and witness key tests
 - Extract Metric Data to Monitor Process and Product Quality
- Track Action Items
 - TRR and NCR Meetings
- Work Jointly with ESDIS QO to Ensure Complete Involvement

Quality Assurance Monitor/Witness Form

1) Date:	2)	2) Actual Start Time:			
	3) Actual End Time:				
4) Project Release:					
5) Location:					
6) Type of Test					
ß Unit Test	ß Segment/Element	ß System	ß Acceptance		
ß IV&V	ß Verification (NCR#_) ß Retest	ß Regression Test		
ß Other:					
7) Test Case #(s):					
8) Support Docum	ents Type/Number (if an	y):			
9) QA Representat	ive:				
10) Number of Par	ticipants:				
11) Personnel assig	gned (other than QA Rep.):			
Tester:	Te	ster Initials:			
Other ECS:_					
Other:		<u> </u>			
12) Problems Enco	ountered/Comments:				
13) Disposition:	ß Passed ß Failed				
10) Disposition.	ß Retest Scheduled:				
	w weiest scheduled				
QA Signature and l	Date:				