


Test Processes at GSFC Karen Kleis

kkleis@eos.hitc.com

5 August 1996

Test Processes at GSFC



DDTS

- DDTS will be used to track NCRs identified during testing
- DDTS will be accessible from GSFC DAAC using the Internet and the URL for its homepage (http://newsroom/sit/ddts/ddts.html)
- NCR processing
 - NCRs will be assigned a severity level by the I&T test lead
 - Daily review meetings will be conducted to status and access severity levels of NCRs
 - I&T will prioritize NCR software fixes and associated need dates.
 - NCRs will be statused at the ECS Review Board, with the primary focus being on Level 1s and 2s
- GSFC Test Readiness
 - Test Configuration is defined
 - Test Configuration is controlled
 - Testing at GSFC is ready to begin

GSFC Test Schedule



August 15, 1996

October 2, 1996

Management Services 2

Communication Infrastructure 3

User Search Services 3

Science Data Processing


Data Server Resource Management

Ingest & Archive 3

Release A DAAC

SMC Build

Wrap-Up



• Mini-TRR schedule for August 5, 1996

•	Session 1:	1:00 - 5:00 PM Room 2061	

-	Vol 1, Section 4.10:	Management Services 2 Tests	1:00 - 2:30
-	Vol 1, Section 4.11:	Comm. Infrastructure 3 Tests	2:30 - 4:00
-	Vol 1, Section 4.12:	SMC Tests	4:00 - 5:00


•

Session 2: 1:00 - 5:00 PM Room 2030

-	Vol 2, Section 4.9:	ngest & Archive 3 Tests	1:00 - 2:30
---	---------------------	-------------------------	-------------

 Vol 2, Section 4.13: Data Server Resource Management Tests 2:30 - 4:00

Wrap-Up



- Mini-TRR schedule for August 6, 1996
- Session 1: 8:30 12:00 Noon Room 2030
 - Vol 2, Section 4.11: Science Data Processing 8:30 10:00
 & Archive Tests
 - Vol 2, Section 4.10: User Search Services 3 Tests 10:00 11:30
- Session 2: 1:00 2:30 PM Room 2030
 - Vol 2, Section 4.14: Release A DAAC Tests 1:00 2:30

709-CD-001-001