
Release A CDR RID Report 
Date Last Modified 10/25/95 
Originator Romich, Dennis Phone No (301)464-7432 RID ID CDR 52 

Review SDPS/CSMS
Organization GSFC,Code 424 

Originator Ref RJ001 
E Mail Address romich@apt.mdc.com 

Priority 2 
Document Day 1 CDR Package ECS Release A SDPS/CSMS 

Section N/A Page  EH-7 Figure Table Earth Science 

Category Name ECS System-Level Actionee ECS


Sub Category


Subject Release D Flight Plan


Description of Problem or Suggestion:


The Flights included with ECS Release D (CHEM, ALT) are inappropriately shown in the Master Schedule as of 8/11/95. 

Originator’s Recommendation 

The EOS Project Plan Rev, A shows Altimetry spacecraft flights beginning in 1999 for RALT-1 and 2003 for LALT-1. The Master 
schedule cited shows ECS Release D (CHEM, ALT) at the end of 2001. Revise the master schedule to reflect the EOS Plan Rev.A. 

GSFC Response by: GSFC Response Date 

HAIS Response by: R. Clinard HAIS Schedule 9/13/95 

HAIS R. E. R. Clinard HAIS Response Date 10/20/95 

The ECS Master Schedule reflects the missions defined by the current ECS Contract. The RALT-1 and LALT-1 missions are 
included in Change Order #2, which is currently under contract negotiations. The ECS Master Schedule will be updated to reflect 
the Change Order #2 missions upon completion of negotiations, or can be updated with a letter of direction from the COTR. 

Status Closed Date Closed 10/25/95 Sponsor Schroeder 
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