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FOS CDR Plans 

Schedule 
• 10/17/95 through 10/19/95 

Location 
• Hughes Facility, Landover, MD 

CDR Topics 
•	 Overview 

- Schedules 
- External interfaces 
- Dependencies and driving requirements 

•	 Engineering Activities 
- Detailed design engineering 
- Architecture overview 
- Design changes since PDR 
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FOS CDR Plans 

CDR Topics (cont’d.) 
• EOC Facilities� 
•	 System Architecture 

- Hardware design 
- Network design 
- Software Architecture 
- Support Architecture 

User Interface 
Data Management 
SCDO Services 

• IST Capabilities 
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FOS CDR Plans 

CDR Topics (cont’d.) 
•	 FOS System and Detailed Design 

- High-level presentation of FOS activity phases 
- More detailed presentation of FOS activity phases 
- Activity phases 

Scheduling 
Real-Time 
Analysis 

• Operational Scenarios 
- Description of how the FOT will manage and operate the AM-1 

spacecraft 
- Include a description of how the FOS tools will be used in the 

context of the operations scenario 
- Ties together detailed design with the operations scenarios 
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FOS CDR Plans 

CDR Topics (cont’d.) 
•	 Integration and Test 

- Organization 
- Test environment 
- Test tools/data 
- Test plans 

• Development Plan 
- Discuss plan for getting from detailed design phase to the system 

delivery 
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FOS Documentation Plans and 
Status 

FOS CDR Documents 
• Delivered to NASA 10/3/95 
• Available on EDHS (URL: http://newsroom.hitc.com/fos/fos.html) 

FOS Requirements Specification 
FOS Design Specification 

• 19 separate books 
• 1 book - FOS system design 
• 9 books - FOS subsystem design 
• 9 books - FOS subsystem PDL 

IST Capabilities Document 
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FOS Documentation Plans and 
Status 

FOS Database Schema and Design 
FOS Release/Development Plan 
FOS Integration and Test Plan 

• Release A and B Test Plan Cases 
Interface Control Documents 

•	 FOS Lead 
- (PDB) Data Format Control Document 
- Software Development and Validation Facility 
- Spacecraft Analysis System 
- ASTER 

•	 FOS Support 
- EDOS 
- FDF 
- NCC 
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