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Performance Modeling Plans 
TRMM Release A & AM-1 Release B Support 

Add Push Data 
•  Vo Migration Data 
• AHWGP Subsetting Data 
• AHWGP Reprocessing Data 
• Add Mission Data 

- Landsat-7, COLOR, ADEOS II (Sea Winds), Meteor (SAGE III), 
ACRIMSAT, ALTRADAR 

Add User/Pull Model Data Updates 
• AHWGC IDS Products 
• Survey Interim Products 
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Performance Modeling Plans 
Preliminary Schedules 

ID Name 
1 TRMM Rel A/AM1 Rel B Support 

2 Modeling Cutoff for CDR 

3 CDR 

4 Modeling Cutoff for IDR 

5 IDR 

6 Dependencies 

7 Combined Instruments 

8 V0 Data 

9 Landsat-7, COLOR, ADEOS II (Sea Winds), Meteor (SAGE III), ACRIMSAT, ALTRADAR Mission Data 

10 Subsetting 

11 Reprocessing 

12 SCF QA & Science Data- AHWGP 

13 IDS Data - AHWGC 

14 Survey Data, Interim 

15 Configuration Analyses 

16 Archive Study 

17 Resource Trades 

18 User-Supplied Methods 

3/12 3/19 3/26 4/2 4/9 4/16 4/23 4/30 5/7 5/14 5/21 5/28 6/4 6/11 6/18 6/25 7/2 7/9 7/16 7/23 7/30 8/6 8/13 8/20 8/27 9/3 9/10 9/17 9/24 
March April May June July August September 

TRMM Rel A/AM1 Rel B Support 

Modeling Cutoff for CDR 

CDR 

Modeling Cutoff for IDR 

IDR 

Dependencies 

Combined Instruments 

V0 Data 

Landsat-7, COLOR, ADEOS II (Sea Winds), Meteor (SAGE III), ACRIMSAT, ALTRADAR Mission Data 

Subsetting 

Reprocessing 

SCF QA & Science Data- AHWGP 

IDS Data - AHWGC 

Survey Data, Interim 

Configuration Analyses 

Archive Study 

Resource Trades 

User-Supplied Methods 

Runs 

Data-- AHWGP 

Data-- AHWGP 

Runs 

Data-- AHWGP 

Data-- AHWGP 
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Performance Modeling Plans 
Preliminary Schedules 

ID Name 
19  Platform Study 

20 Platform Study (Part 1) 

21 Platform Study (Part 2) 

22 DAO/DAS 

23 Test / EDF 

24 End-to-End Response Times 

25 Failure/Recovery 

26 Guaranteed Service 

27 MSS Server 

28 User Pull Analyses 

29 Data Manager Study 

30 Data Manager Study (LIM, DIM) 

31 Sensitivity Analyses of User Charac's 

32 Network Analysis 

33 LAN Utilization 

34 LAN Utilization 

35 MSS Utilization 

36 WAN Utilization 

3/12 3/19 3/26 4/2 4/9 4/16 4/23 4/30 5/7 5/14 5/21 5/28 6/4 6/11 6/18 6/25 7/2 7/9 7/16 7/23 7/30 8/6 8/13 8/20 8/27 9/3 9/10 9/17 9/24 
March April May June July August September 

Platform Study 

Platform Study (Part 1) 

Platform Study (Part 2) 

DAO/DAS 

Test / EDF 

End-to-End Response Times 

Failure/Recovery 

Guaranteed Service 

MSS Server 

User Pull Analyses 

Data Manager Study 

Data Manager Study (LIM, DIM) 

Sensitivity Analyses of User Charac's 

Network Analysis 

LAN Utilization 

LAN Utilization 

MSS Utilization 

WAN Utilization 
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