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Organization 
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Document PDR Priority 2 

Section NA Page NA Figure Table NA 

Category Name Design Actionee HAIS 

Sub Category 

Subject Spare disk capacity 

Mission Operations Manager/505 Review FOS 

Description of Problem or Suggestion: 

The FOS is planning for spare disk capacity of 50%. Some missions (at PDR phase) provide initial spare capacity of 100% for 
ground disk space, even without the not well-defined evolvability requirements of the EOS mission. The spare capacity usually 
decreases (gets eaten up) as development moves into critical design phase and implementation. 

Originator’s Recommendation 

Re-evaluate prudent spare disk capacity requirements. 

GSFC Response by: GSFC Response Date 

HAIS Response by: D. Herring HAIS Schedule 2/3/95 

HAIS R. E. J. Kuntz HAIS Response Date 1/20/95 

Please see response to PDR # 21. 
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