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Introduction 

•  Agenda 
– Determine Site Test readiness 
– Ir1 activities 

•  Debrief Objectives 
– Assess results of EDF testing process 
– Review DAAC readiness 
– Review installation and test plans/status 

•  Acceptance Process (was on the agenda for CSR) 
– CSR Board input to COTR (today) 
– COTR determines consent to ship 

732-PP-001-001 CSc-2 



EGS Test Version / ECS Ir1 
Schedule 

EGS Test Version 

ECS System I&T 

ECS Install / Checkout 

ECS Component AT 

EGS I&T 

EGS Science SW I&T 
(SSI&T) 

EGS Science SW Testing 
(ITs) 

1995 1996 

JAN JANJUL 

ECS Ir1 I&T 

Ir1 Site I&T (HITC) 

ECS Ir1 Component Testing 

EGS I&T 

TRMM Eng Version Sc S/W I&T 

AM-1 Beta Version Sc S/W I&T 

TRMM Eng Version Sc S/W Testing 

AM-1 Beta Version Sc S/W Testing 

ECS Ir1 CSR 

ECS Ir1 Site Test Debrief 

1/22 

12/21 

1/31 

2/1 

2/29 

11/21 

3/21 

3/28 

8/12 

7/2 

12/21 

2/1 

2/23 

2/15 

2/16 

3/22 

3/22 
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